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(13.00)   

2 Paper(s) to note 
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2.1 Welsh Government Financial Support for Business: Letter from the Welsh 

Government (31 October 2019) 

 (Pages 1 - 8)  

3 M4 Relief Road: Consideration of correspondence from the Welsh 

Government 

(13.00 - 13.30) (Pages 9 - 22)  

PAC(5)-28-19 Paper 1 – Letter from the Welsh Government (8 October 2019) 

4 Scrutiny of Accounts 2018-19: Welsh Government 

(13.30 - 15.00) (Pages 23 - 76)  

Research Briefing 

PAC(5)-28-19 Paper 2 – Welsh Government Consolidated Accounts 2018-19 

PAC(5)-28-19 Paper 3 – Letter from the Permanent Secretary on Loans and 
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PAC(5)-28-19 Paper 4 – Letter from the Permanent Secretary on Non-

Executive Directors 
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David Richards - Director of Governance and Ethics, Welsh Government 

Jeff Farrar – Non-Executive Director 

Ann Keane – Non-Executive Director 

7 Scrutiny of Accounts 2018-19: Consideration of evidence received 
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E-Bost/E-Mail: andrew.slade@gov.wales

Nick Ramsay AM 
Chair 
Public Accounts Committee 

31 October 2019 

Dear Chair, 

I am responding to your letter of 1 October in which you requested further information following 
my letter of 2 September. 

I will address each subject in turn. 

Dawnus 

The Dawnus turnaround plan included a number of elements aimed at placing the business on 
a secure footing. Officials monitored progress with the business against these core turnaround 
objectives.  

Officials and the firm’s bank, HSBC, provided oversight and, along with independent 
consultants Grant Thornton and Prompt Interim, monitored progress on the Dawnus 
turnaround plan to evidence key activities in the plan had been achieved. This included: 

1) a reduction in management and operational overhead costs;
2) restructuring and re-alignment of underperforming regional directorates (notably the

South West England region, coming under control of the South Wales team);
3) appointment of a new managing director and regional managers;
4) tighter oversight on tendering processes;
5) significant reduction in overhead costs;
6) time-to-pay arrangements agreed with HMRC to support the business cash-flow; and
7) sales of disposable business assets.

Officials were confident that significant progress was being made in other aspects of the 
turnaround plan including: realignment of the Dawnus customer base in the UK market; 
moving toward a significantly higher proportion of public sector work as opposed to private 
sector work; realignment of the business delivery to focus on its core operation of delivering 
infrastructure projects; and moving away from further residential / building development 
activity.  
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It is important to recognise that these aspects of the turnaround plan would take time to work 
through the business and could not be achieved with immediate effect.  
 
One of the key elements of the turnaround plan was the urgency with which revenue 
generated from historic / aged / disputed Work In Progress (WIP) was being collected  from 
third parties. Dawnus were experiencing difficulties in this area which was having a detrimental 
impact on the business’ performance. Independent consultants, Naismith (specialist advisors 
in asset recovery), were utilised to provide advice on settlements of this WIP and whether 
these payments could be brought in more quickly. The settlement strategies were discussed 
and agreed with Naismith. 
 
There were unforeseen impediments, outside of the business’ control, which contributed to the 
eventual business failure, including the removal of credit insurance from the supply chain 
(leading to pro-forma payments, purchasing up-front of materials, and tightening of supply 
chain exposure after being stretched for an extended period of time). This coupled with 
significant difficulties in commencing a secured substantial overseas contract and the 
difficulties in the protracted realisation of historic / aged / disputed WIP, made the continuation 
of trading for the business extremely difficult.  
 
With regard to dialogue between Welsh Government (WG) departments in relation to  Dawnus’ 
viability in the context of the 21st Century Schools project, this project is funded through WG but 
is administered, procured and delivered by the Welsh local authorities.  
 
No communication in relation to the provision of the commercial loan was made between WG 
and local government bodies.  This is standard practice for the following reasons: 
 

1) any release of information to client based (public sector procuring) organisations may 
negatively influence their decision-making process when the company is tendering for 
potential new work, or impact timeliness of payments for existing work. This runs the risk 
of detrimentally impacting the business’ cash-flow; 

2) should WG be identified as providing information that impacted on the company (as per 
point 1), this could leave WG exposed to legal proceeding for inadvertently negatively 
impacting the company’s performance / tendering process; 

3) support provided to the organisation was made on a commercial / in confidence basis. 
Release of information by officials may have been considered a breach of data protection 
rules or public sector codes of conduct;  

4) tender responses and Client / Public Sector due diligence on bidders should be 
undertaken on a like for like basis and should be subject to the requirements of the tender 
submitted, rather than wider factors.  
 

In short, WG officials should not be in a position of providing information to tendering 
organisations (regardless of whether  they are public sector or private sector), outside the 
scope of the tender exercise, that could prejudice the chances of the bidding organisation in 
any way.  
 
All procuring bodies should have their own due diligence and risk processes in place, and 
judge each tender bid on its own strengths and weaknesses and in accordance with its own 
due diligence and risk appetite conclusions. Disclosure of additional information from a third 
source, in this instance WG, could leave processes open to legal challenge from the bidding 
organisation.  
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Public sector bodies / local authorities have their own compliance and due diligence scrutiny 
procedures for assessing risk when procuring services. These should not be dependent on 
other bodies providing additional information over and above that which has been requested to 
assess the tender requirements. 
 
As of May 2019, £2m of public sector funds had been recovered from Dawnus, with £1.4m 
outstanding. The Committee may wish to note that further recovery of £860,325 of public 
sector funds has now been made by officials. There is now an outstanding balance of 
£539,675 on the loan. Officials will continue to work with the administrator to seek to recover 
the outstanding public sector funding. 
 
GRH Food Company 
 
Under Rural Development Programme rules, the Paying Agency (i.e. WG) has to complete its 
assessment of the project and undertake the necessary due diligence before awarding a grant 
offer contract to beneficiaries.  In the case of GRH, the due diligence and detailed financial 
appraisal was undertaken in May 2017.  The financial position of GRH at this time was sound, 
and the associated grant was awarded in August 2017. 
 
Following the award of a contract, beneficiaries submit claims in arrears for eligible 
expenditure they have defrayed.  It is a contractual requirement that such claims are paid, 
following European Commission administrative controls to ensure costs are eligible.  GRH 
payments made in 2018/2019 were for expenditure incurred against the 2017 contract.  Details 
of the payments claimed and date paid in that period are shown below: 
 
                      Value                       Date received                 Date Paid 
Claim 1 –      £   496,507.41           16/05/18                     04/07/18 
Claim 2 –      £1,062,166.82           16/01/19                     04/02/19 
 
Jistcourt 
 
The Development Bank of Wales (DBW) - and Finance Wales before that - had worked with 
Jistcourt since 2016.  Its original loan of £1.1m was advanced in January 2016 to fund a partial 
management buyout.  That loan was fully repaid. 
 
A further loan of £250,000 to provide working capital was drawn in September 2018.  The 
DBW was aware that a number of Jistcourt’s contracts were with public sector customers; 
however, the loan was for general working capital rather than funding to support a particular 
project.  As the business was already well known to DBW there was limited contact with WG 
during the investment appraisal process and the investment would have been reported as part 
of DBW’s usual quarterly fund reporting.  
 
Following the company going into administration, DBW’s risk team was in contact with the WG 
construction sector team who was briefed on the situation.  DBW remain in discussions with 
the administrators regarding repayment of the loan. 
 
Outstanding debt 
 
I refer you to Annex 1 for clarification on the basis on which each debt is claimed. 
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Conflict of Interest (Life Science Investment Fund) 
 
Officials requested clarification from DBW as to what actions were taken to ascertain if any 
conflict of interest occurred regarding Woodford and the Wales Life Science Investment Fund 
(WLSIF) Fund Manager – Arix Capital Management. DBW has provided the response as 
below, concluding that conflicts did not exist. 
 
“In relation to potential conflicts regarding Woodford Investment Management (WIM), DBW did 
not rely purely on a short confirmation that no conflicts existed.  A detailed process took place 
to try to identify what potential existed for conflicts to arise and explore how these were being 
handled.  This concluded that the main potential conflict would be if WIM, as a major 
shareholder in Arix Biosciences plc, put pressure on ARIX Capital Management, as manager 
of the fund, to do something that was not in the best interest of the fund.  After careful 
consideration it was concluded that conflict did not exist because: 
  

 The full £50m was already invested before ARIX acquired the WLSIF Fund Manager 
and General Partner. 

 The only instance of Arix investing in a WLSIF holding was Verona Pharma which was 
not owned by WIM.  The decision to invest was taken independently by the Arix 
investment committee. 

 Arix later supported Simbec Orion which was not a WIM investment. 

 Arix did invest £5m into the WLSIF and subsequently invested in three companies only 
one of which (£1m) had WIM co-investment.  ARIX did not further invest in that 
company. 

 WIM did not influence the Fund Manager to inflate valuations.  It is arguable whether 
doing so would have benefitted WIM as they produce their own valuations.  This would 
also not benefit the Fund Manager as their fees are paid on the value of the investment.  
Fees are reduced for investments which are written down in value but not increased for 
an upward valuation above the original investment value.  For the year ended 31 March 
2019 the fund manager wrote down one WIM investment to well below the value used 
by WIM, thereby reducing its own fee, as a prudent response to the unfolding issues at 
WIM. 

  
From the analysis undertaken it is difficult to see how WIM’s then 20% stake in Arix could have 
prejudiced the interests of the limited partner in WLSIF and the actions of the fund manager 
appear to be in line with the LPA and its fiduciary responsibilities.” 
 
Please do not hesitate to contact me should you require any further information. 
 
Yours sincerely 
 

 
 
 
Andrew Slade 
Director General 
Economy, Skills and Natural Resources 
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The amount, type and purpose of Welsh Government financial support (whether direct or via Finance Wales or the 
Development Bank), that any of the companies named during the session (at RoP 289-291) had received prior to going 
into administration and confirmation of any outstanding debts (G M Jones, Cuddy group, Jistcourt, GRH Food Company).  
 
Company 
Name  

Welsh 
Government 
FW/DBW 

Year Type of support  Purpose of 
support  

Amount of 
Support 
Paid 

Amount of 
Debt 
Outstanding  

Outstanding Debt 
originally provided as 
a) Loan,  
B) Repayable business                     
finance or  
c) Grant  

GM Jones 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Welsh 
Government  
 
 
 
 
 
DBW 

2015-16 
2016-17 
2017-18 
 
 
 
 
 

Wales Economic 
Growth Fund  
 
 
 
Working capital 
whilst grant 
monies received 

To relocate the 
business to larger 
premises. 
 
 
 
 
Bridge of Welsh 
Government grant 
monies to enable 
new premises for 
the client to be built 

£130,000 
£213,300 
£56,700 
£400,000 
 
 
 
£270,000 

£400,000 
 
 
 
 
 
 
Nil 

Grant terms and 
conditions ( non 
Repayable) 

Cuddy 
Group 
(Cuddy  
Re-
cycling 
Ltd)   
 

Welsh 
Government  

2015-16 
2016-17 

Wales Economic 
Growth Fund  

To establish a new 
re-cycling Plant.  

£12,775 
£122,032 
£134,807 

£134,807 
 

Grant terms and 
conditions ( non 
Repayable) 

P
ack P

age 5



ANNEX 1 

 

 
 
 
 

Cuddy 
Group 
(Cuddy 
Demolitio
n & 
Dismantli
ng) 

 2008-09 Discretionary 
Funding Scheme 

Workforce 
Development 
Programme 

£750 -  

  2010-11 
2011-12 

ReAct Employability & 
Skills 

£520 
£1,040 
£1,560 
 

-  

  2013-14 Young Recruits 
programme 

Employability & 
Skills 

£2,550 -  

Jistcourt 
South 
Wales 
Limited  
 
 
 
 
 

DBW  Wales Business 
Fund  

Working capital to 
support existing 
work and future 
contracts 

£250,000 £232,000 
 

Loan – see main letter 

GRH 
Food 
Company  
 
 
 
 
 

Welsh 
Government  

2015-16 Wales Economic 
Growth Fund  

Installation of 
intelligent cheese 
cutting system. 

£139,309 £139,309 
 

Grant terms and 
conditions ( non 
Repayable) 
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  2015-16 Business Growth 
Support Grant 

Business 
Development 

£10,738 -  

  2010-11 Agri Food 
Development 
Fund (Scheme 
closed) 

Agri-Food SME 
Business 
Development 

£4,025 -  

  2014-15 Discretionary 
Funding Scheme 

Workforce 
Development 
Programme 

£950 -  

  2018-19 Overseas 
Business 
Development 
Fund 

Export 
Development 

£400 -  

  2010-11 
2011-12 
2013-14 
2014-15 

Processing & 
Marketing Grants 
Scheme (Scheme 
closed) 

To improve 
competiveness of 
the agricultural 
sector by adding 
value to agricultural 
products. 

£62,751 
£134.638 
£54,000 
£49,400 
£300,789 
  

£238,038 Grant terms and 
conditions ( non 
Repayable) 

  2018-19 Food Business 
Investment 

Relocation of 
manufacturing 
premises. 
 

£1,558,674 £1,558,674 Grant terms and 
conditions.  Repayable 
as project was not 
complete. 

 

 

*The Welsh Government actively seeks recovery of all debts owing and the amounts disclosed in the table are at different stages of the 

insolvency and recovery process. 
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Grwp yr Economi, Sgiliau a Chyfoeth Naturiol 
Economy, Skills and Natural Resources Group 

Cyfarwyddwr Cyffredinol - Director General 

Parc Cathays/Cathays Park 
Caerdydd/Cardiff 

CF10 3NQ 

Ffôn/Tel: 02920 82 6162 
E-Bost/E-Mail: andrew.slade@gov.wales

Nick Ramsay AM 
Chair 
Public Accounts Committee 

8 October 2019 

Dear Chair 

M4 PROJECT COSTS 

I am responding to your email of 22 July and further letter of 25 July, in which you requested 

additional information following the Committee session on 15 July.  I am sorry for the delay in 

so doing, but it has taken a little time to pull all the relevant detail together in the form 

requested. 

Use of data and presentation 

Cost estimates were produced at each stage of the M4 Project development using the cost 
price base and VAT treatment that was appropriate to each development phase. 

The price base year was kept at 2015 throughout the Inquiry process to aid comparison and 
assessment of scope changes during the Inquiry, such as the additional off-slip proposed near 
Magor services and the accommodation works developed in Newport Docks during the course 
of the Inquiry. 

In accordance with Treasury ‘Green Book’ guidance, VAT was excluded from assessments 
during development the stages of the project. 

To enable a comparison with other Welsh Government capital programmes, the M4 Project 
cost estimate was updated to 2019 prices and VAT included, with certain sunk costs excluded, 
for the relevant Cabinet discussions in April of this year.  

A cost comparison table at Annex A summarises this information providing estimates in both 
the price base the estimate was originally produced and adjusted to 2019 prices. 

The WelTAG Stage 1/2 ‘Scheme level’ appraisal estimate of £998m has been used as the 
‘base cost’ for the M4 Project as it is considered most appropriate for comparison with the later 
project level estimates. Both this and an accompanying 
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Business Case were published in 2014 to accompany the strategic decision to proceed with a 
project, and as such this figure included in the table in Annex A.  Those reports are available 
on the internet at the following links. 
 
WelTAG Report: 
http://bailey.persona-pi.com/Public-Inquiries/M4-Newport/C%20-
%20Core%20Documents/4.%20Scheme%20Development%20and%20Alternatives/4.5.5%20-
%20Welsh%20Government%20M4%20Corridor%20around%20Newport%20-
%20Motorway%20South%20of%20Newport.%20WelTAG%20Stage%201%20%26%202%20
%28Scheme%29%20Appraisal..pdf  
 
Business Case: 
http://bailey.persona-pi.com/Public-Inquiries/M4-Newport/C%20-
%20Core%20Documents/4.%20Scheme%20Development%20and%20Alternatives/4.5.17%20
-%20M4%20Corridor%20around%20Newport%20-
%20Motorway%20to%20the%20South%20of%20Newport%20Business%20Case.pdf  
 
This scheme level estimate was subsequently revised  to reflect scope changes during the 
project development, such as; enhancements to junctions, additional environmental mitigation 
measures arising from liaison with Natural Resources Wales, and the significant 
accommodation works within Newport docks.  
 

Net development costs 

 

Expenditure on the M4 Project from 2013, to the point of the decision not to proceed with 
making the statutory Orders, was £114.109m, as stated in the evidence paper, with additional 
budget to ‘wind up’ the project of up to £9.2m.  Whilst any winding up costs will be minimised 
within that budget, assuming the full amount is used, the development plus winding up 
expenditure would total around £123m. 
 
The total purchase value of the land and property still in Welsh Government’s ownership (that 
was purchased since 2013 and held for the scheme) is £3.728m.  Rental income is excluded 
from this assessment as it is largely used to offset estate management costs. Properties 
acquired in this area in relation to previous iterations of a project prior to 2013, and still in 
Welsh Government ownership, are listed in Annex A but excluded from this summation to 
provide consideration in parallel with the post 2013 M4 Project development costs.    
 
Should a decision be taken to dispose of all these assets, the actual realisable value will be 
determined by market conditions at the time of sale.  However, deducting the acquisition value 
for these assets from the total development plus winding-up expenditure to provide a rough 
guide, gives a figure of around £119m of what could reasonably be defined as the net 
development and winding-up expenditure for the M4 Project, as at this point in time.  We will in 
due course update the Committee with a more definitive figure, but this is necessarily some 
way away. 
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Land acquisition and disposal 

 
Welsh Government will await the outcome and decision of the Commission before deciding on 
how best to proceed with route protection and with the properties that are in Welsh 
Government ownership.   
 
In the event that any of the properties held in Welsh Government are declared surplus then 
they will be disposed of in accordance with our normal procedures, which includes 
consideration of the Crichel Down rules, where, among other considerations, the previous 
owner has the opportunity to buy it back. 
 
Please find attached (Annex B) a revised table clarifying the position with the properties in 
lines 31-35 of the original table in the evidence paper.  We can confirm that these properties 
have not been sold, and remain in the ownership of the Welsh Government.   
 
On 2 August 2019  we received a further query from you on the dates and values of acquisition 
of 10 properties in connection with the M4 Project.  Of those 10, five were acquired direct by 
the Welsh Government Transport Department and the other five were inherited from 
predecessor bodies such as the Welsh Development Agency, which then transferred into 
Welsh Government and subsequently assigned the land and properties to the Transport 
Department.   
 
Any discrepancies between the July 2019 Public Accounts Committee evidence paper and 
data you may be referencing (such as Land Registry) may be due to records of  different 
stages in the acquisition process. A 6 – 12 months’ difference in timescale is not unusual for 
the period from which Welsh Government buy and or complete on a property with vacant 
possession to the details being updated on the Land Registry. Officials shall endeavour to 
provide additional clarity in reporting the ‘date of sale’ in future as the contractual completion 
date. 
 
Further details on the 5 directly acquired properties are provided as follows, using the line 
numbering of the July 2019 Public Accounts Committee Evidence paper Annex A: 
 
Line 4 – Woodland House – Review of the deeds documents confirms August 2007 (as stated 
in the letter to the Committee dated 26 March 2015 from WAO) as the date of contractual 
completion.  Oct 2006, as stated in the July 2019 PAC Evidence paper and in a 2014 FOI will 
have been the date of agreement to acquire. 
 
Line 6 – Horseshoe Cottage – The Welsh Office contractually completed acquisition of the 
property in August 1997, as stated in the July 2019 Evidence paper and in a 2014 FOI.  The 
date of 16 Jan 1998 provided in the WAO letter to the Committee dated 26 March 2015 could 
relate to the date it was registered at the Land registry, however our review of land registry 
shows the registration date as February 1998. 
 
Line 26 – Ysgubor Newydd, Coedkernew –31 March 2004, as stated in the July 2019 
Evidence paper and in a 2014 FOI, recorded the date of registration of the sale with Land 
Registry.   The Jan 2004 date provided in the WAO letter to the Committee dated 26 March 
2015 likely relates to the date of contractual completion. 
 
Line 28 – The Maerdy, Coedkernew – We have re-checked and the sale of this property was 
completed on 4 November 2003.  We previously stated in the July 2019 Evidence paper and in 
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a 2014 FOI the date of November 2011 which is incorrect and appears to be a typographical 
error.   
 
Line 30 – The Stud Farm, Coedkernew – the date of March 2003 as stated in the July 2019 
Evidence paper and in a 2014 FOI is understood to be the date of contractual completion. 26 
March 2004, as stated in the WAO letter to the Committee dated 26 March 2015 is understood 
to be the date of registration of the sale with Land Registry 
 
The other properties you queried were: Berry Hill Farm, Queensway Meadows, Land at Tatton 
Farm, Site of Marshfield and Former LG Hynix site. All were acquired historically, some 40 
years ago, before coming into the Welsh Government Transport portfolio.  Access to records 
are therefore more limited, however further explanation is provided as follows. 
 
Line 18 – Berry Hill Farm – I can confirm November 1996, as stated in the WAO letter to the 
Committee dated 26 March 2015, is when a predecessor organisation inherited the 
land.  January 1980, as stated in the July 2019 Evidence paper and in a 2014 FOI will relate to 
the original acquisition by a predecessor body. 
 
Line 20 – Queensway Meadows – The range of dates (Oct 1980 – Jan 1982) stated in the July 
2019 Evidence paper and in a 2014 FOI covering Queensway Meadows are consistent with 
the WAO letter to the Committee dated 26 March 2015.  The WAO also includes dates for 
Tatton Farm which is linked to this property. By the time they were transferred to the Transport 
Department these plots had been combined into one and so just the first purchase date was 
reported. We can confirm WAO’s letter is correct that components of Tatton Farm were 
purchased in March 1994 and March 2000 for a total of £2.17m.   
 
Line 22 – Site at Marshfield – We have re-checked and can clarify exactly that the purchase of 
this property was completed in March 1997, rather than April as stated in the July 2019 
Evidence paper.  We are unable to find evidence to confirm the figure of £6,250 contained in 
the WAO’s letter to PAC dated 26 March 2015, but the value appears commensurate for the 
plot.  
 
Line 23 – Former LG Hynix site – The July 2019 Evidence paper reports the Hynix site 
acquisition value as £7m which I can confirm is correct. The WAO letter to the Committee 
dated 26 March 2015 reported both the Hynix and P&T plots with a combined value of £13m, 
which is consistent with our records for that plot also.  The difference in reporting is therefore 
due to the land associated with Imperial House and whether it is deemed linked to the M4 
Project or not.  The 2014 FOI data, referenced by WAO, considered it linked, whereas at the 
time of the 2019 PAC Evidence paper it was considered not due to the additional information 
available in relation to the project at that time.  Importantly, all records are consistent in terms 
of combined purchase dates and values. 
 
Cost estimates for suggested alternative 20 

 
Annex C to this letter provides a detailed breakdown of the cost estimate of the objectors’ 
alternative No.20 suggested during the Public Inquiry. 
 
The cost estimate at the time of Public Inquiry was benchmarked to the A303 Stonehenge 
project.  The tunnelling works were around 50% of the total alternative No.20 cost estimate. 
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Annex C also provides a comparison to the more recently published ‘Infrastructure and Project 
Authority tunnel benchmarking Case Study: Benchmarking tunnelling costs and production 
rates in the UK’ (“the IPA report”) as referred to in the Committee session on 15 July 2019.  
 
A comparison of the Alt. 20 Cost Estimate with the 3 benchmarking methods of the 
‘Infrastructure and Project Authority’. By diameter the IPA report figures give a higher cost. By 
volume the Alternative No.20 rates are the higher cost. By unit volume they are similar. 
 
I understand from your letter of 25 July that the Objectors Suggested Alternatives Report has 

now been circulated to Committee members. 

 
Please do not hesitate to contact me should you require any further information. 
 
With best wishes. 
 
Yours sincerely 
 

 
 
 
Andrew Slade 
Director General 
Economy, Skills and Natural Resources 
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ANNEX A 
 

M4 Corridor around Newport Project – Construction Cost and VAT Estimate Tracker 

Component 

(1) (1a) (2) (3) (4) (4a) 

WelTAG 
Stage 1 & 2 Scheme 

Level Appraisal 
Estimate / 2014 Business 

Case Estimate* 

Estimate at 
start of Inquiry 

 
 

Updated 
Estimate during 
Inquiry due to 
adding project 

scope i.e. 
sliproads. 

Updated 
Estimate 
during 

Inquiry due 
to adding 
Newport 

Docks Works 

(4) updated to 
inform 

statutory 
decision 
making 

Price Base 2010 2019 2015 2015 2015 2019 

Date Published 2014 
Not previously 

calculated 
Dec 2016 Mar 2017 Dec 2017 

Not published 

Preliminaries 
including Traffic 
Management  

Not broken down to these 
categories 

 

£212.0m £213.1m £213.1m 

Not broken 
down to these 

categories 
 

Roadworks £268.0m £269.2m £269.2m 

Structures £296.9m £297.0m £314.5m 

Landscaping and 
environmental 
works 

£44.8m £44.9m £44.9m 

Works by other 
authorities 

£38.3m £38.8m £38.8m 

Land and 
Compensation 
Costs 
 

£92.0m 
 

£92.3m 
 

£92.3m 
 

 
Risk and 
Optimism Bias 
 

 
£141.3m 

 
£138.0m 

 
£120.4m 

Project Estimate 
excluding VAT  

£1,093.2m £1,093.2m £1,093.2m 

Reclassification 
and 
reconfiguration of 
Caerleon Junction 
(including 
Optimism Bias 

£16.2m £16.2m £16.2m 

Newport Docks 
Works 

- -  
 

£167.5m Newport Docks 
Works – Risk and 
Contingencies 

- - 

Project Estimate 
excluding VAT 

£998m 

 
£1,161m £1,071.2m £1,109.3m £1,276.8m £1,382m 

VAT [calculated 
for (4a) and ratio 
applied to others]  

£132.8m £154m £142.5m £147.5m £170m £184m 

Project Estimate 
including 
irrecoverable 
VAT  

£1,131m £1,315m £1,214m £1,257m £1,447m £1,566m 

Notes:  
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-* PAC letter of 25/7/19 referred to the WelTAG Stage 1 2013 report estimate of £936m.  The 

more appropriate cost for comparison is the 2014 WelTAG Stage 1/2 Scheme Level 

estimate and 2014 Business Case estimate of £998m. 

- Vat was not applied at the time of the estimate of (1), (2) and (3).  Irrecoverable VAT applied 

now to them and (1a) for comparison purposes.  Quantum is the 13.3% percentage 

calculated for (4a).  Exact measure of VAT remained to be agreed with HMRC. 

- All estimates exclude statutory process development costs for ease of comparison with (4a) 

£1,566m investment decision cost estimate which was concerned with the forward costs 

rather than ‘sunk’ costs. 

- Final totals rounded to 0dp. 
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Annex B 
 

Table of all property acquisition and sale transactions (matter of public record): 
 

No. 
Description 
of Land 

Basis of Purchase / Sale 
Date of 
Purchase 

Value Paid 
(Land and 
Buildings) 

*Date of Sale Sale Price 

Properties Acquired 

1 
Longhouse 
Farm, 
Coedkernew 

s.246 (2A) Off Line 
Discretionary Application 

submitted by owner requesting 
purchase.  

Nov-06 £720,000 
In WG 
ownership 

NA 

2 
Land at the 
Stud Farm, 
Coedkernew 

s.246 (2A) Off Line 
Discretionary Application 

submitted by owner requesting 
purchase.  

Jan-00 

£315,000 NA – Farm 
sold (see 
23)  

NA 

(incl. no. 23) (see 23) 

3 
Undy House, 
Undy, Magor 

Statutory Blight Notice 

served by representatives of 
deceased owner requesting 
purchase.  

Aug-07 £660,000 
In WG 
ownership 

NA 

4 
Woodland 
House, Magor 

Statutory Blight Notice 

served by owner requesting 
purchase.  

Aug-07 £1,107,000 
In WG 
ownership 

NA 

5 
Old Cottage, 
Knollbury, 
Magor 

s.248 Discretionary 
Application submitted by 

owner requesting purchase.  
Mar-95 £130,000 

In WG 
ownership 

NA 

6 

Horseshoe 
Cottage, 
Knollbury, 
Magor 

s.246 (2A) Off Line 
Discretionary Application 

submitted by owner requesting 
purchase.  

Aug-97 £132,500 
In WG 
ownership 

NA 

7 

Barecroft 
House, 
Barecroft 
Common, 
Magor 

Statutory Blight Notice 

served by owner requesting 
purchase.  

May-96 £158,500 
In WG 
ownership 

NA 

8 
Cae-Glas, 
Nash Road, 
Newport 

Statutory Blight Notice 

served by owner requesting 
purchase.  

Dec-06 
£300,000 In WG 

ownership 
NA 

(incl. below) 

8 

Annex at Cae 
Glas, Nash 
Road, 
Newport 

Statutory Blight Notice 

served by owner requesting 
purchase.  

Dec-06 
Part of 
above 

In WG 
ownership 

NA 

9 

Greenfield 
House, Nash 
Road, 
Newport 

Statutory Blight Notice 

served by owner requesting 
purchase.  

Mar-07 £300,000 
In WG 
ownership 

NA 

10 
The Conifers, 
Coedkernew 

Statutory Blight Notice 

served by owner requesting 
purchase.   

Apr-15 £725,000 
In WG 
ownership 

NA 

11 
White 
Cottage, 
Coedkernew 

Statutory Blight Notice 

served by owner requesting 
purchase.  

Dec-15 £555,000 
In WG 
ownership 

N/A 
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12 
San Remo, 
Coedkernew 

Statutory Blight Notice 

served by owner requesting 
purchase.  

Apr-16 £350,000 
In WG 
ownership 

N/A 

13 
The Glen, 
Coedkernew 

Statutory Blight Notice 

served by owner requesting 
purchase.  

Oct-15 £430,000 
In WG 
ownership 

N/A 

14 
Spring 
Cottage, 
Coedkernew 

Statutory Blight Notice 

served by owner requesting 
purchase.  

Jun-16 £355,000 
In WG 
ownership 

N/A 

15 
Quarry 
Cottage, 
Coedkernew 

Statutory Blight Notice 

served by owner requesting 
purchase. 

Jun-17 £453,000 
In WG 
ownership 

N/A 

16 
Danygraig, 
Coedkernew 

s.246 (2A) Off Line 
Discretionary Application 

submitted by owner requesting 
purchase. 

Aug-19 £495,000 
In WG 
ownership 

N/A 

17 
Dunline, 
Knollbury 

Statutory Blight Notice 

served by owner requesting 
purchase. 

Mar-17 £365,000 
In WG 
ownership 

N/A 

18 
Coedkernew 
House, 
Coedkernew 

s.246 (2A) Off Line 

Discretionary application 
submitted by owner requesting 
purchase. 

Apr-19 
£575,000 
  

In WG 
ownership 

N/A 

19 
The Croft, 
Coedkernew 

Statutory Blight Notice 

served by owner requesting 
purchase. 

Apr-19 
£400,000 
  

In WG 
ownership 

N/A 

20 
Little Orchard, 
Coedkernew 

s.246 (2A) Off Line 
Discretionary application 
submitted by owner 
requesting purchase. 

Dec-18 
£400,000 
  

In WG 
ownership 

N/A 

21 
Old Court 
Farm, Rogiet 

Statutory Blight Notice 

served by owner requesting 
purchase. 

Mar-18 £2,354,617 
In WG 
ownership 

N/A 

22 
Court Farm, 
Rogiet 

Statutory Blight Notice 

served by owner requesting 
purchase. 

May-18 £1,714,085 
In WG 
ownership 

N/A 

Properties Inherited from a Predecessor Body 

23 
Berry Hill 
Farm 

Land inherited by Welsh 
Government from a 
predecessor body.  

Jan-80 £1,350,000 
In WG 
ownership 

NA 

24 
Wentloog, 
Newport 

Land inherited by Welsh 
Government from a 
predecessor body. 

Mar-97 £235,000 
In WG 
ownership 

NA 

25 
Queensway 
Meadows, 
Newport 

Land inherited by Welsh 
Government from a 
predecessor body. 

Oct 1980 
– Jan 
1982 

  
In WG 
ownership 

NA 

26 
Land at Tatton 
Farm 

Land inherited by Welsh 
Government from a 
predecessor body. 

May-00 £630,000 
In WG 
ownership 

NA 
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27 
Land at 
Marshfield 

Land inherited by Welsh 
Government from a 
predecessor body. 

Apr-97   
In WG 
ownership 

NA 

28 
Former LG 
Hynix Site 

Land inherited by Welsh 
Government from a 
predecessor body. 

Sep-04 £7,000,000 
In WG 
ownership 

NA 

*Properties Acquired and Subsequently Sold 

29 
Lower Lakes 
Farm, 
Newport 

s.248 Discretionary 
Application submitted by 

owner requesting purchase.  
Jan-95 £170,000 Jan-97 £135,000 

30 
Pye Corner 
House, Nash 

s.246 (2A) Off Line 
Discretionary Application 

submitted by owner requesting 
purchase.  

Apr-96 £120,000 Jan-02 £178,000 

31 
Ysgubor 
Newydd, 
Coedkernew 

Statutory Blight Notice 

served by owner requesting 
purchase.  

Sep-96 £220,000 Mar-04 £361,000 

32 
Moorbarn, 
Nash 

s.246 (2A) Off Line 
Discretionary Application 

submitted by owner requesting 
purchase.  

Dec-96 £192,500 Jul-97 £167,000 

33 
The Maerdy, 
Coedkernew 

s.246 (2A) Off Line 
Discretionary Application 

submitted by owner requesting 
purchase.  

Apr-03 £680,000 Nov-11 £605,000 

34 
Rose Cottage, 
Knollbury 

s. 246(2A) Discretionary 
Purchase application 

submitted by owner requesting 
purchase.   

May-10 £360,000 Jul-11 £244,735 
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35 
The Stud 
Farm, 
Coedkernew 

s.246 (2A) Off Line 
Discretionary application 

submitted by owner requesting 
purchase. 

Jan-00 

£315,000 

Mar 2003 
– With 
some land 
being 
retained 
for M4 
proposals 
(no. 2). 

£450,000 

(formed part 
of no. 2) 

 Total £24.2m Total £2.1m 
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Annex C 

Tunnel Alternative - Supplementary Information 

 

1 The table below shows the isolated cost estimate of tunnelling is £4,947m, therefore around 

50%. This is for three tunnels; two 15m diameter bores at 16,358m long and a further 8m 

diameter pilot tunnel. There would also need to be a further 851m of tunnel portals making a 

total tunnelling and portal length of 17,209m of the 24,000m total route. In addition to the 

direct cost of tunnelling would be the staff and preliminaries costs plus allowances risks 

associated with the works. As this is a high level budget estimate with no defined design the 

project risk and optimum bias were set accordingly. 

 

 

2 The ‘Infrastructure and Project Authority tunnel benchmarking Case Study: Benchmarking 

tunnelling costs and production rates in the UK’ was first published in December 2018 and 

revised in March 2019 and was therefore not available for the budget assessment for the 

tunnel alternative which was undertaken in early 2017. The base cost used in the assessment 

of the tunnelling costs was from the contractor’s tender pricing of the proposed A303 

stonehenge 12m tunnel. The cost per meter of which was adjusted for the tunnel sizes 

required for this alternative. 

 

3 The ‘Infrastructure and Project Authority tunnel benchmarking Case Study: Benchmarking 

tunnelling costs and production rates in the UK’ benchmarks the cost of transport tunnels in 

three ways 

   Cost per diameter of tunnel 

   Cost per Volume of tunnel 

   Cost per unit volume (£m/KM/M2 of face) 

  

The benchmarking analysed 8 transport tunnels ranging from 5.5m diameter to 11.5m diameter 

therefore the data in the benchmarking does not cover the diameter of the two main tunnels or 

 
 
 
 

 

Tunnel 
costs £m 

Infrastructure outside of 
the tunnel costs £m 

Total 
Estimate 

£m 

Prelims staff and accommodation etc. 
these costs are excluded from the IPA 
benchmarking  

1,176 119 1,295 

Construction costs 4,957 219 5,176 

Contractor risk 794 39 833 

Total Construction Cost 6,928 377 7,304 

Client supervision and other development 
costs 

323 48 371 

Land & Compensation costs 15 50 65 

Project Risk & Optimism bias 2,053 27 2,080 

Project Estimate excl. VAT & Inflation 9,319 501 9,820 

Table 1 – Breakdown of Alternative 20 Cost Estimate 
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the volume of material excavated for the M4. Below is a table comparing the M4 tunnels against 

the three Benchmarking cost bases.  

The benchmarking only covers direct tunnelling costs not prelims and risk etc. 

 

Description 
M4 Project 

Alternative 20 
estimate £m 

IPA 
Benchmarking 
Equivalent £m 

Notes 

Cost £m per km by  
tunnel diameter 

    
 

Alternative 20 15m 
diameter tunnels 

110 191 

No 15m dia tunnel in IPA 
benchmarking max where tunnel 
dia 11.5m. Pro rata IPA 11.5m 
(£112m) to 15m dia. 

Alternative 20 8m 
diameter tunnel 

31        15-33                     
Alt 20 cost is pro-rata from the 
above 15m dia rate. 
IPA equivalent is 8.1m dia. 

Project cost plotted 
against the volume of 
tunnelling 

    
 

8m diameter tunnel as 
alternative 20 pro rata 
from 15m dia tunnel 
16.4km long, 
823,000m3 

512 350 

 

15m  diameter tunnel as 
alternative 20, 16.4km 
long volume 
2,891,000m3 

1,799 1,337 

IPA Graph only shows trend line 
for volumes up to 800,000m3 with 
a cost of approximately £370m at 
this point if pro rata trend line for 
extra volume up to 2,891,000m3 

Cost per unit volume 
(£m/km/m2 of face 
area) plotted against 
tunnel length for 16km 
tunnel 

    

 

8m diameter tunnel as 
alternative 20 pro rata 
from 15m dia tunnel 

0.62 0.58 
 

15m diameter tunnel as 
alternative 20 

0.62 0.58 
 

 

 

Table 2 – Comparison of Alternative 20 Cost Estimate with IPA Rates 
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Page 1 of 3 - Public Sector reporting – the position in New Zealand - please contact us in Welsh or 
English / cysylltwch â ni’n Gymraeg neu’n Saesneg. 

Nick Ramsay AM 
Chair 
Public Accounts Committee 
National Assembly for Wales 
Cardiff  
CF99 1NA 

Reference:    AC/164/caf 
Date issued:  24 October 2019 

Dear Nick 

Public Sector reporting – the position in New Zealand 
During the Committee’s consideration of evidence taken so far in its inquiry on the 
Welsh Government’s 2018-19 annual report and accounts, I offered to provide 
members with some information about the approach taken by the New Zealand 
Government to its external reporting. Given our obvious parallels with Scotland, I 
also touch on recent developments there in respect of financial reporting. 
The principle of open and transparent reporting on the plans and activities of the 
government is very well established in New Zealand, which 30 years ago became 
the first country in the world to move from cash to accruals-based accounting for 
its public sector operations, under its ground-breaking Public Finance Act 1989. 
The UK Government, together with the devolved administrations, commenced 
down the same route ten years later under the Government Resources and 
Accounts Act 2000, but it is fair to say that current public sector reporting practice 
in New Zealand remains ahead of both the UK and other developed nations 
around the world.   
As just one example of this: the New Zealand Government produced its first set of 
whole of government accounts back in 1991; the UK Government has done so 
every year since 2011; the Scottish Government committed in 2016 to do so (in 
anticipation of taking on its new fiscal and borrowing powers) and reconfirmed that 
intention to the Scottish Parliament’s Public Audit and Post-Legislative Scrutiny 
Committee in November 2018. 
The New Zealand Government also publishes monthly accounts, providing close 
to real-time information for its Parliament and the public on its in-year spending. 
The New Zealand Government’s closest equivalents to the Welsh Government’s 
annual report and accounts are the Annual Report of the Treasury and the 
Financial Statements of the Government of New Zealand. Their latest reports, for 
the year ended 30 June 2019, were published in early October.  The Annual 
Report of the Treasury in particular sets out a wide range of information for the 

24 Cathedral Road / 24 Heol y Gadeirlan 
Cardiff / Caerdydd 

CF11 9LJ 
Tel / Ffôn: 029 2032 0500 

Fax / Ffacs: 029 2032 0600 
Textphone / Ffôn testun: 029 2032 0660 

info@audit.wales / post@archwilio.cymru 
www.audit.wales / www.archwilio.cymru 

Y Pwyllgor Cyfrifon Cyhoeddus / Public Accounts Committee 
PAC(5)-28-19 P6
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reader, presented in a clear and engaging style, and contains extensive 
information on targets, performance and outcomes.  
Other departments of the New Zealand Government produce their own annual 
reports, such as for the Ministry of Social Development and the Ministry for 
Education.  Taken with the annual accounts, these departmental reports together 
provide a comprehensive picture of progress, delivery and achievements   
Most recently, the New Zealand Government has pioneered the development of 
well-being budgeting, and in May 2019 it placed this at the heart of its public 
finance planning in the world’s first Wellbeing Budget.  Wales is, of course, at the 
forefront of thinking in this area given the ground-breaking Well-being of Future 
Generations (Wales) Act 2015. Whereas our approach in Wales has been 
legislative, in New Zealand greater reliance is being placed on budgetary 
decisions and accountability to drive change. The New Zealand wellbeing budget 
document provides a clear explanation of the annual spending devoted to each of 
the government’s stated priorities and the indicators to be used to assess 
progress against them.  Importantly, it also includes a Fiscal Strategy, setting out 
medium-term taxation, borrowing and spending projections within the context of 
the government’s long-term fiscal objectives.   
In May this year the Scottish Government published the second edition of its own 
five-year medium term financial strategy: Scotland's Fiscal Outlook.  That annual 
strategy stems from a 2017 recommendation by the Scottish Parliament’s Budget 
Process Review Group.  As yet, there is no equivalent publication covering the 
Welsh public finances.  Though this is one example where Scotland are ahead of 
us, they too have a way to go in terms of comprehensive financial transparency. 
The most recent critique of the Scottish Government’s Consolidated Accounts, 
from the Auditor General for Scotland, draws attention to this:  

The Scottish Government needs to improve the quality of financial reporting to 
better support Parliament. In May 2019, the Scottish Government published its 
second medium-term financial strategy, but it does not reflect all the basic 
components of a medium-term financial plan. It does not include indicative 
spending plans or priorities, or links to outcomes… In addition, the government 
has still not fulfilled its commitment to publish a consolidated account covering the 
whole devolved public sector in Scotland. This would fill an important gap and 
improve strategic public financial management, support Parliamentary scrutiny 
and enable better decision-making1. 

This neatly summarises some of the key steps we need to take in Wales if we are 
to demonstrate best practice in terms of financial budgeting and reporting. And 
these, in turn, reflect many of the recommendations made by the National 

                                            
 
1 The 2018/19 audit of the Scottish Government Consolidated Accounts 
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Assembly’s Finance Committee in the previous Assembly in its two reports on 
Best Practice Budget Process2. The Committee’s reports focused on steps to 
strengthen financial arrangements in the light of the transfer of fiscal 
responsibilities to the Assembly. It made recommendations, for instance, in 
respect of the need to align budgets with indicators and delivery measures, the 
desirability of a Whole of Government of Wales Account and the importance of 
publishing forward looking public finance plans and forecasts. These are just as 
relevant today as they were then. 

I hope that this material is of assistance to the Committee in its ongoing inquiry. 

Yours sincerely 
 

 
 
ADRIAN CROMPTON 
Auditor General for Wales 

                                            
 
2 Finance Committee - Completed Reports - Fourth Assembly  
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