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Tracey Burke 
Cyfarwyddwr Cyffredinol / Director General 

Y Grŵp Addysg a Gwasanaethau Cyhoeddus 
Education and Public Services Group 

28 February 2019 

Dear Mr Ramsay,  

21st Century Schools and Education Programme 

In your letter dated 24 July 2018, you asked for a further update in January 2019 on 
Band B of the 21st Century Schools and Education Programme, including the issues 
raised in your letter and the Auditor General’s recommendations.  You also asked for 
an update on the Band A position.  

I have prepared the attached update paper, which I hope is helpful to the Committee. 

Please let me know if you would like further information or clarification. 

Yours sincerely 

Tracey Burke 
Director General, Education and Public Services 

Parc Cathays ● Cathays Park 
Caerdydd ● Cardiff 

CF10 3NQ 

Ffôn  ● Tel 0300 0258047 

tracey.burke@gov.wales 
Gwefan ● website: 

www.wales.gov.uk 

Rydym yn croesawu derbyn gohebiaeth yn Gymraeg. Byddwn yn ateb gohebiaeth a dderbynnir yn Gymraeg yn Gymraeg ac ni 

fydd gohebu yn Gymraeg yn arwain at oedi. 

We welcome receiving correspondence in Welsh. Any correspondence received in Welsh will be answered in Welsh and 

corresponding in Welsh will not lead to a delay in responding. 

Y Pwyllgor Cyfrifon Cyhoeddus / Public Accounts Committee

PAC(5)-09-19 PTN1

mailto:tracey.burke@gov.wales
http://www.wales.gov.uk/
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WRITTEN RESPONSE TO THE PUBLIC ACCOUNTS COMMITTEE 
 
21st CENTURY SCHOOLS AND EDUCATION PROGRAMME 
 
 
Introduction 

 
As requested in the letter from the Chair of the Public Accounts Committee of 24 July 
2018, this paper provides a further update to my letter of 21 August.  It covers Band 
B of the 21st Century Schools and Education Programme, including the issues raised 
in your letter. It also provides an update on the Auditor General’s recommendations. 
 
 
1. Programme Update   

 
Band A  

 
Band A of the Programme will officially end in March 2019, having seen over £1.4 
billion invested in the education estate across Wales since 2014.  As of December 
2018, Band A will have supported 170 school or college rebuild or refurbishment 
projects.  To date 134 of these have been completed and a further 27 are under 
construction.  We are working with our delivery partners on a further five projects 
which we still hope to support under the Band A umbrella.   
 
Annex A provides a break down of Band A progress by delivery partner.  Business 
Justification Cases (BJCs) are typically used for smaller projects under £5 million in 
total value.  The information is in a different format to that provided previously.  The 
Tables provided in my June 2018 paper were put together in a bespoke way, 
specifically for my Committee appearance.  The Table in Annex A is what we provide 
on a monthly basis to the Investment Panel and is regularly updated and verified.  It 
highlights that Band A is now substantially complete. There are lots of reasons why 
projects do not get delivered or are delayed.  Similarly, opportunities for additional or 
urgently needed projects often appear and require support at short notice.  It’s this 
flexibility that enables the programme to deliver as it has. 
 
Band B  

 
Band B of the Programme officially begins in April and will see a further £2.3 billion 
invested.  However, we are already working with our delivery partners to get Band B 
projects off the ground.  Under Band B we have received 21 business cases to date, 
four of these are for Further Education (FE).  
 
Six business cases, with a combined capital value of £45.8 million, are fully 
approved and under construction.  They are: –  
 

 Carmarthenshire – Ysgol Pum Heol 

 Carmarthenshire – Ysgol Pembrey 

 Conwy – Ysgol Gogarth 

 Flintshire – Connah’s Quay High School Phase 3 

 Swansea – EOTAS unit 
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 Coleg Cambria – Yale Technology Hub 
 
Two other business cases, with a combined capital value of £32.4 million, have very 
recently been approved by the Investment Panel but, at time of writing, have yet to 
receive Ministerial approval.  
 
Band B will build upon the strengths of the previous Band: 

 Ownership and governance will continue in partnership between the Welsh 
Government, Welsh Local Government Association, Colleges Wales and 
Diocesan Directors; 

 The prioritisation and pace of delivery will continue to be set by our delivery 
partners based on local priorities and need; and  

 Business cases for investment will be developed and tested utilising the 5-
Case Treasury Model.   

 
However, we have also looked to strengthen programme delivery based upon what 
we have learned during the delivery of Band A.  Band B delivery will therefore benefit 
from: 

 Simplified business case templates to reduce unnecessary duplication of 
effort; 

 Broader membership of the Welsh Government’s Business Case Scrutiny 
Group, to ensure cross-policy benefits and outcomes; and  

 Standardised size and cost benchmarking, to ensure that as many learners as 
possible benefit from a 21st Century learning environment.  

 
In order to ease the pressures on our delivery partners’ budgets, whilst also 
maintaining our high ambition for the Programme, the capital element of Band B will 
also benefit from higher Welsh Government intervention rates. This increase is 
implemented to provide additional financial support to local authorities and colleges 
to assure the Programme’s continued financial viability: 
 

 An increase from 50% to 65% for all capital funded mainstream school and 
college projects; and 

 An increase from 50% to 75% for special schools and pupil referral units 
(PRUs). 

 
With our delivery partners we also plan to restate the strategic nature of the 
Programme prior to the commencement of Band B along with a renewed ambition 
that will seek to provide: 
 

 A new generation of schools and colleges that are learning centres for their 
wider communities; and  

 More hubs for community services, offering not just education but a wider 
array of community activities through improved planning and join-up of 
infrastructure budgets.  
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Mutual Investment Model 
 

In August, I wrote to the Committee in response to its request for assurances that the 
MIM represented the best value in the round.  Since then, by way of a more general 
update, considerable progress has been made developing the MIM Education 
Programme.  An intensive schedule of briefings has taken place with local authority 
Chief Executives, Section 151 officers and Directors of Education.  Presentations 
have also been made to the Society of Welsh Treasurers, Association of Directors of 
Education in Wales and the Consortium of Local Authorities in Wales; as well as 
detailed discussions with potential MIM project sponsors in the local authorities and 
colleges.    
 
The engagement culminated in an information day held on 6 November at the Coal 
Exchange in Cardiff.  This event saw 130 representatives attend to hear about the 
MIM Education Programme and the Welsh Education Partnership (WEP) Strategic 
Partnering Procurement.  Attendees on the day consisted of a large cohort of private 
sector contractors, funders and advisers, as well as local authority and college 
representatives.  A number of the latter came forward to present their MIM projects.  
The day demonstrated the significant interest in the MIM Education procurement and 
the confidence that potential private partners have in the deliverability of the 
Programme.  
 
As well as intensive engagement with stakeholders, the MIM Education Team has 
compiled a comprehensive set of documentation, including the template MIM 
Education Project Agreement, Payment Mechanism, the Strategic Partnering 
Agreement and the associated Shareholders Agreements.  These documents were 
uploaded to the Welsh Government website on 30 November to solicit feedback from 
all interested parties.  A second suite of documents was uploaded to the website on 
20 December, including the Authority’s Technical Requirements and strategy papers 
on Energy, Community Benefits and Business Information Modelling (BIM).   
 
Further engagement has also taken place with the Assembly itself.  Welsh Treasury 
officials provided technical briefings on the MIM to the Economy, Innovation and 
Skills (EIS) Committee on 3 October and the Finance Committee on 29 November. 
These briefings were well received and, where there is demand for further technical 
briefing, Welsh Treasury and Education officials will work together to ensure that 
material is provided.  
 
After careful consideration it was recommended that, taking into account the 
increase to the capital intervention rate, the Welsh Government contribution towards 
MIM schemes should also be increased.  Consequently, on 7 February Local 
Authorities and FEIs were informed that the intervention rate on MIM schemes was 
increased from 75% to 81% representing a broadly comparable uplift to that applied 
to the capital side of the Programme.  Local Authorities and FEIs were also asked to 
reconsider whether they would like to swap any of their capital schemes for delivery 
via the MIM route. 
 
 
 
 

https://beta.gov.wales/mutual-investment-model-infrastructure-investment
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2. Other areas where the Committee sought further assurance 
 

Your letter of 24th July sought further assurance in six areas - collaborative ethos, 
demand for places, energy performance, technical support, community benefits and 
active travel. 
 
Collaborative ethos - where there was a discrepancy between the WLGA 
evidence and that of Welsh Government.  Would want to see that the joint 
working and collective ownership continues into Band B.  

 
In August, I highlighted that the collaborative arrangement between Welsh 
Government and the WLGA and local authorities was a successful example of 
genuine co-construction and central-local relations. 
 
The programme continues to be founded upon collaboration between the Welsh 
Government, Welsh Local Government Association, Colleges Wales and Diocesan 
Directors, whom are all represented on the Programme Board.  A good recent 
example of this is the Minister’s decision in November to increase the Welsh 
Government’s intervention rates for the capital element of the Programme, which 
was taken following extensive discussions with our business partners and on advice 
from the Programme Board.  
 
Demand for places - we were not convinced on the responses we received 
around the flexibility of the programme to adapt to changes in the birth rate.  In 
particular, we wanted to know whether the programme was factoring in 
technical solutions to the fabric of schools that mean they can build in 
flexibility – for example to open and close or re-purpose classrooms - as the 
demographics change.  
 
In August, I advised that local authorities adjust school configuration and employ 
various design techniques as demographics change.  Local authorities continue to 
employ a variety of technical solutions to build flexibility to manage changes in the 
demand for school places.  A good recent example of this is two Band B Welsh-
medium schools shortly to be built in Swansea. These are being ‘future-proofed’ in 
terms of their communal areas so that the schools can be easily expanded to a 
higher intake capacity by adding additional classrooms should there be an increase 
in demand for places over time.  
 
Energy performance - we were not convinced that the Welsh Government 
understood the concerns on energy efficiency savings.  Your evidence said 
you were good at specifying the savings up front but those specifications are 
not leading to the cost savings expected.  We think there is a wider issue of 
the realism of the potential savings from energy efficiency that needs to be 
factored into plans up front.  We would like to see the Welsh Government take 
a lead role in challenging the industry if industry specifications are not 
actually delivering the sorts of financial and environmental benefits you would 
like to see.  The WLGA has suggested that MIM contracts would look to 
transfer risks associated with the energy efficiency of the design of buildings 
to the private sector and we would also welcome clarification of how the Welsh 
Government expects that risk transfer to work.  
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In August, I advised that we had commissioned a report giving details of how to 
avoid the performance gap, with resulting Best Practice Guidance being shared with 
delivery partners and stakeholders.  The issue of energy efficiency remains a serious 
consideration within the Programme.  However, whilst we recognise there are 
concerns that savings for new schools have been below what was expected, we do 
not yet have sufficient evidence to be able to assess whether this is the case.  
 
Now that the post-occupancy evaluation survey has been rolled out to our delivery 
partners, we will expect it to be completed in respect of all school projects funded by 
the Programme.  Baseline data will be collected before the start of the project, with 
data on the completed project collected in years 1, 2 and 5 following project 
completion. 
 
The Building operation section of the post-occupancy evaluation survey collects 
information on utility bills, energy consumption, performance and utilisation of 
renewable technologies and water.  The section collects information on the school’s: 
 

 Display Energy Certificate; 

 Electricity use (both mains and renewable technologies); and 

 Heat use (both mains gas and renewable technologies). 
 
Whilst a funding requirement of an EPC ‘A’ rating is to be achieved by projects, the 
survey should enable local authorities and the Welsh Government to identify any gap 
in performance once the school is open.  By monitoring Display Energy Certificates it 
will be possible to see design intent and actual energy consumption and how this 
may improve or deteriorate over time.  
 
Technical support - we had evidence from the Design Commission Wales 
whose services are clearly not being used as they could be to support the 
delivery of the Programme.  We would like the Welsh Government to rethink 
how it can make best use of the Design Commission to support the successful 
delivery of Band B alongside its consideration of the wider technical support 
that is needed. While you explained that the support that has been provided to 
date by Constructing Excellence Wales was for three discrete projects, 
members remain concerned about whether sufficient technical support will be 
available to support delivery of the Programme in the next wave.  It is for the 
Welsh Government to decide who provides that support.  However, we would 
welcome an update on your plans in the context of recommendation 10 in the 
Auditor General’s report and taking account of the lessons learned from the 
impact of the technical support provided during Band A and any 
capacity/capability constraints in the organisations responsible for project 
delivery.  
 
When I last wrote to you, I advised that we used the Design Commission to provide 
input at the beginning of Band A and we intended to do the same for Band B.  Since 
August, officials have met with the Design Commission for Wales twice to discuss its 
role in supporting the Programme.  This conversation will continue with a focus 
initially on encouraging our delivery partners to engage with the Commission at an 
earlier stage in the design process than is currently the case. 
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A key benefit emerging from Band A of the Programme has been the considerable 
body of delivery expertise and knowledge built up within our delivery partners.  A 
recent workshop, held with our delivery partners to review lessons learned from 
Band A with a view to gearing up for Band B, has confirmed that most are confident 
that they have the skills and knowledge to deliver Band B effectively.  However, we 
will continue to commission, draw upon and provide external expertise and support 
when it is required.   
 
In terms of MIM, some of our delivery partners do have experience of delivering 
Public Private Partnership schemes.  However, we recognise that this is not 
universally the case and that a multi-disciplinary team will be required at the centre in 
order to provide advice and support.  Resource for this has been agreed with the 
Minister and recruitment into key roles is under way.  The make-up and capacity of 
this function will be reviewed regularly to ensure that it remains effective.   
 
Community Benefits - we welcome the commitment to community benefits.  It 
is clear that there are complexities involved in making school facilities more 
available to the communities.  We recognise that ultimately it is the governing 
body’s responsibility.  However, the Welsh Government and councils have 
significant leverage through the funding provided through the programme.  We 
would like to be assured that the Welsh Government is using that leverage to 
full effect to ensure that wherever possible and feasible, schools funded from 
the programme make their facilities open to community use.  
 
In August, I advised that we had established a task and finish group to look at ways 
to overcome or remove barriers; to encourage the wider community use of 
educational assets and disseminate best practice and funding.  As noted earlier in 
this paper, we are to restate the strategic aims of the programme so that this second 
wave of investment seeks to provide a new generation of schools and colleges that 
are learning centres for their wider communities.  We also want the Programme to 
look to provide more hubs for community services, offering not just education, but a 
wider array of community activities through improved planning and join-up of 
infrastructure budgets.  
 
In October, the Welsh Government Budget Statement included an additional £15 
million of capital support to fund innovative projects that will help to demonstrate 
what is possible in terms schools becoming hubs for community services.  An 
invitation to bid for this money was made to local authorities on 30 November.   
 
We intend that the successful projects will be taken forward in the coming financial 
year.  This will be followed up with guidance and case studies to encourage the 
spread of good practice and overcoming barriers to community use of education 
facilities. 
 
Active travel – we are not convinced that the Active Travel (Wales) Act 2013 is 
being given sufficient consideration.  Your recent letter appears to 
acknowledge a need for greater scrutiny and challenge in this respect and we 
would ask for clarification of what this will mean in practice.  If the Welsh 
Government can highlight specific examples where Active Travel opportunities 
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have been maximised then we would be interested to learn of them.  Similarly, 
examples of where poor consideration of active travel access in business 
cases has been addressed.  
 
In August, I advised that we had updated our business case guidance to incorporate 
key messages with respect to active travel.  The enhanced scrutiny of business 
cases in terms of compliance with the Active Travel Act is working well.  Over the 
last few months, there have been a number of good examples where active travel 
requirements were not sufficiently detailed in business cases for investment and 
local authorities were pressed for further information on how they will enable pupils 
to travel actively to school; what walking, cycling and scooter routes are available; 
and on the provision of cycle facilities, such as storage. We are aware of the 
Committee’s concerns in this area and will continue to keep this under review during 
the lifetime of the Programme.   
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3. Progress against the Auditor General’s recommendations  
 

The evidence I provided to Committee on 8 June 2018 included an update on the 
actions undertaken in response to the specific recommendations in the Auditor 
General’s Report. At that time three of the ten recommendations had been 
completed.  The information below provides an update on the remaining 
recommendations in the Auditor General’s Report.  
 

 
Recommendation Two 

Going forwards, the Welsh Government is likely to make some substantial 
changes to the way the programme is funded and managed.  The Welsh 
Government will need to finalise updated governance arrangements for Band 
B of the programme that take appropriate account of: 

 the complexities of making use of revenue funding, learning from the 
experience of other parts of the UK; and 

 any shift in the balance of funding between partners. 
 

Complete  
Governance arrangements for Band B have been revised and refreshed alongside 
our delivery partners.  The membership and Terms of Reference for the Programme 
Board and a revised Programme Investment Panel have been agreed.  Both bodies 
have met.  Membership of the Business Case Scrutiny Group has also been 
refreshed to include CADW and others. 
 
The balance of funding for capital and revenue funded schemes has recently 
changed and will be kept under review to ensure that it remains balanced in terms of 
affordability across all partners. 
 
 
Recommendation Four 
A national condition survey in 2010 helped to provide a clear baseline on the 
condition and suitability of the school estate, although there has been little 
public reporting of the data or the progress of the programme nationally.  
Since then, councils have updated their data annually.  A sample survey was 
also carried out in 2016 to assess consistency of data.  Given the proportion of 
schools that were judged to be incorrectly categorised, we recommend that 
the Welsh Government: 

a. urgently issue updated guidance on classifying schools, setting out any 
common issues and errors identified in the sample review; 

b. require councils to update their assessment of every school, based on 
the updated guidance. 

c. carry out another review of a sample of the data to check that councils 
are applying the categories correctly and consistently; and 

d. report publicly on progress to improve the condition and suitability of 
the school estate alongside achievement of wider benefits. 

 
A, B and D complete. C under review 
Revised guidance on the methodology used during our sample survey was issued to 
local authorities and colleges in 2017.  The guidance and methodology became 
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mandatory in 2018/19, which will be the first year that all of our partners use the 
revised approach for their condition survey.  Once all data has been received and 
analysed further action will be considered, including whether a further sample survey 
is necessary to test the data. 
 
To ensure greater transparency in reporting, we continually update the 21st Century 
Schools website to report programme progress in respect of school estate 
improvement and wider programme benefits.  At the end of Band A, we will publish 
on our website details of completed projects to show investment throughout Wales.  
We also plan to expand our project portfolio online to include photographs of recently 
completed projects. 
 
  
Recommendation Six 

Some of the completed new school buildings are not achieving the Welsh 
Government's energy efficiency and sustainability targets for the programme.  
We recommend that the Welsh Government strengthens its work with councils 
to: 

a. liaise with industry experts to understand the gap between expected and 
achieved energy efficiency performance and how it can be remedied and 
reduced in future projects. 

b. challenge business cases that rely on significant savings from energy 
efficiency technology in the whole life cost assessment robustly; and 

c. encourage schools to assess their energy use when the building is first 
occupied and then annually to ensure that they are benefitting from the 
anticipated recurring savings in energy costs. 

 
Complete 
A Best Practice Guide has been prepared and was presented to business partners at 
three seminar events held in May 2017.  The Guide was prepared by Constructing 
Excellence in Wales in consultation with the construction industry.  Our Business 
Case Guidance has been amended to take into account these recent developments 
and was published in May 2018.  
 
All business cases received are scrutinised by an economist during the assessment 
process to ensure robust challenge of the value for money of projects and includes 
consideration of whole life costing and identification of potential cost reductions as a 
result of the build.  Our economists have run three Economic Case Training events 
for our delivery partners, which improved their understanding of the requirements for 
business cases to clearly demonstrate value for money.   
 
A post-occupancy review has been developed that captures a range of information, 
including the anticipated energy use in a new or refurbished building, and the actual 
use upon occupation to ensure that savings are being made in line with 
expectations.  Its use will ensure that baseline data is collected before the start of a 
project, with follow up data on the completed project collected in years 1, 2 and 5 
following completion. 
 
 
 



 

 
11 

 
Recommendation Seven 

Analysis of the costs of completed Band A projects shows significant variation 
in the total costs as well as in ICT and fixtures, fitting and equipment costs.  
New schools have exceeded the maximum industry area standards by 7-10%.  
Some projects are using an approach known as Building Information 
Modelling in the design and construction phases that has been shown to 
achieve time and cost savings as well as improving quality.  The Welsh 
Government should build on work already carried out to:  

a. reach agreement with councils, other partners and industry 
representatives on the options for bringing greater standardisation to 
the projects including floor area and elements of the build; 

b. require the use of Building Information Modelling in projects within the 
programme; and 

c. provide more detailed guidance about the level of IT and fixtures, fittings 
and equipment that can be funded from the programme to ensure 
consistency between projects. 

 
Complete 
Benchmark cost and size standards for building works and for IT and fixtures, fittings 
and equipment (FFE) have been signed off by the Programme Board and Investment 
Panel.  These are being applied and tested during the business case scrutiny 
process for Band B. 
 
Building Information Modelling will be applied to the Programme once a Welsh 
Government-wide approach has been agreed and signed off.  We do not currently 
have a date for when that might be.  Progress on this will be monitored by the 
Programme Team and reported to the Programme Board.  
 
 
Recommendation Eight 
There is evidence that the regional procurement frameworks are not operating 
as intended, with some duplication and councils not adopting good practice in 
procurement methods.  The Welsh Government should: 

a. ensure that councils adopt accepted good practice in the approach to 
construction with a presumption in favour of design and build 
(excepting projects funded through the Mutual Investment Model); 

b. improve communication with industry on the likely timing and scale of 
work under the frameworks; 

c. understand and address the reasons why some councils are conducting 
pre-tender exercises despite contractors already having gone through 
the same process to get on the frameworks; and 

d. engage stakeholders, including councils and the construction industry, 
in developing and finalising the procurement framework in light of 
changes for Band B. 

 
Complete 
In addition to the update provided in June on 8a and 8c, procurement frameworks 
are revised and retendered on a regular basis to ensure they are in line with good 
practice.  Each Framework has a ‘lead’ local authority responsible for managing this 
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process along with communication with the industry.  Framework members meet 
regularly to discuss issues and share good practice.   
 
Procurement processes and value for money are tested by Value Wales colleagues 
at each stage of the business case scrutiny process.  From recent engagement it 
appears that there are a number of reasons why some authorities may wish to 
undertake pre-tender exercises.  The most common of which occurs when batching 
of schemes has been desired.  This exercise ensures that there are no procurement 
challenges should this route be sought.   
 
Market day events and conferences have been held with the construction industry 
and others to prepare them for Band B and MIM.  Most recently, an information day 
held on 6th November saw 130 representatives attend to hear about the MIM 
Education Programme.  Attendees included private sector contractors, funders and 
advisers, as well as local authority and college representatives.   
 
Engagement with stakeholders, including local authorities, FEIs and the construction 
industry, will be ongoing throughout the delivery of Band B.   
 
 
Recommendation Nine 
The Welsh Government has now established more clearly than in the past 
what benefits it wants to achieve through the programme. It has established a 
discrete set of targets for local supply chain, apprenticeships and training and 
STEM engagement with schools. 
 
It is also clear that a future priority will be to make more community use of the 
school buildings.  To increase the wider benefits flowing from investment in 
the programme, the Welsh Government should: 

a. ensure that its targets for projects remain stretching over time; 
b. promote good practice in achieving community benefits, for example 

through regularly updated the 21st Century Schools website, regional 
networks and industry events; and 

c. review how the identified barriers to increasing community use of 
school buildings can be addressed in Band B of the programme. 

 
Complete 
Programme benefits and targets will be regularly reviewed by the Programme Board 
and Programme Investment Panel alongside policy colleagues, such as Value 
Wales.  Three Community Benefits seminars were held with partners in summer 
2018.  Good practice case-studies have been commissioned in order to share these 
on the website. 
 
The Programme will be shorty re-launched with partners with a particular emphasis 
on wider community use.  The Programme will be likely renamed as the 21st Century 
Schools and Colleges Programme with the strapline ‘Community Spaces for 
Learning’.   
 
Community benefits targets and community use of assets are tested by policy 
colleagues during the business case scrutiny process.  Community benefit targets 
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are included in our grant award letters.  Funding retentions are not released if targets 
are not met.  In addition we are working with other portfolio areas to build wider 
community use of schools assets into the terms of funding for projects. 
 
 
Recommendation Ten 

The Welsh Government has put in place arrangements for technical support to 
the programme.  It has strengthened the capacity of its own team through 
recruitment of experts in public-private finance.  It is also setting up framework 
contracts to provide technical support to councils.  Given the technical 
changes to the programme under Band B, the Welsh Government should, at 
the end of 2018, fully review whether the arrangements are working to: 

a. provide the Welsh Government with the technical expertise it needs to 
manage and oversee the programme; and 

b. provide councils with the technical support they need to plan and 
deliver the programme locally. 

 
Complete 
Resource for internal technical expertise has been agreed by the Minister and 
recruitment of an expanded MIM Programme Team is under way.  The team will 
provide direct support to delivery partners.  The team will also work with other 
potential partners, such as the Design Commission for Wales, to ensure that expert 
advice and support are available when required.   
 
The capacity and make up of the team will be reviewed regularly by the Programme 
Board and Programme Investment Panel to ensure that it is meeting the needs of all 
those involved in the Programme.   
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Annex A 
 

 

Band A progress by 
Local Authority – 

February 2019 

Number 
of 

Projects 

Full Business 
Case (FBC) 
Received 

Business 
Justification 
Case (BJC) 

Received 

FBC/BJC 
Approved 

Under 
Construction 

Complete 
 

Anglesey 4 3 
 

3 1 2 

Blaenau Gwent 4 2 2 4 1 3 

Bridgend 6 4 2 6 
 

6 

Caerphilly 6 3 2 6 1 3 

Cardiff 24 10 14 24 1 23 

Carmarthenshire 15 7 7 13 2 9 

Ceredigion 4 2 2 4 2 2 

Conwy 4 1 3 4 1 3 

Denbighshire 8 5 3 8 1 5 

Flintshire 4 4 
 

4 1 3 

Gwynedd 7 5 2 7 1 6 

Merthyr Tydfil 2 2 
 

2 
 

1 

Monmouthshire 3 2 1 3 
 

3 

Neath Port Talbot 6 6 
 

6 
 

6 

Newport 6 2 4 6 2 4 

Pembrokeshire 10 7 2 9 2 8 

Powys 7 4 2 6 3 2 

RCT 11 11 
 

11 1 10 

Swansea 9 5 4 9 1 7 

Torfaen 9 6 3 9 2 7 

Vale of Glamorgan 8 1 7 8 
 

8 

Wrexham 9 3 6 9 2 6 

Further Education 9 5 4 9 3 6 

  175 100 70 170 27 134 

 
 


