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Evidence Paper in advance of the Public Accounts Committee 
Scrutiny Session – 15.07.2019 

Development Expenditure on the M4 Corridor around Newport Project 

_______________________________________________________________ 

Section 1: Steps taken and procedures followed for the development of the 
proposals. 

Section 2: Expenditure details. 

Section 3: Value for money considerations i.e. procurement processes and 
Ministerial approvals. 

Section 4: Benchmarking of expenditure. 

Section 5: Land and property acquisition. 

_________________________________________________________________ 

This paper provides written evidence to the Public Accounts Committee on expenditure 
on developing the M4 Corridor around Newport Project (‘the M4 Project’) up to the point 
of the First Ministers decision not to make the statutory Orders. 

Whilst the Committee is clearly not scrutinising the First Minister’s decision or the next 
steps set out by the Minister for Economy and Transport, a summary of the latest position 
is provided below. 

In his oral statement on 4 June, the First Minister set out that he would not be making the 
statutory Orders for the M4 Project due to the capital spending demands for the coming 
years across all portfolios, and the greater weight that the First Minister placed on the 
adverse impacts that the project would have on the environment than the Planning 
Inspector had, when balanced against the expected benefits. 

On 5 June, the Minister for Economy and Transport set out implementation of a suite of 
measures to provide modest but immediate benefits including additional traffic officers, 
dedicated on-call recovery vehicles, live journey time information, exploring the operation 
of junctions and a driver behaviour campaign.  He also set out details of a South East 
Wales Transport Commission to consider congestion on the M4 in south east Wales, and 
make recommendations to the Welsh Government on a suite of alternative solutions in 
the light of the First Minister’s decision.  

The Terms of Reference of the Commission were published on 5 June and it was 
announced that Lord Terry Burns will be its Chair. The Minister for Economy and 
Transport’s statement is available here:  https://gov.wales/m4-newport-next-steps.  

__________________________________________________________________ 

Y Pwyllgor Cyfrifon Cyhoeddus / Public Accounts Committee 
PAC(5)-20-19 P2
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Section 1: Steps taken and procedures followed for the development of the 
proposals. 
 

Processes are in place for ensuring staged decision making and value for money from 
consideration of transport infrastructure interventions such as the M4 Project, which 
followed the timeline as summarised in Table 1 below.  
 

Table 1 – General Timeline 
 

Date Step 

Prior to 2013 Variants of a new section of motorway were considered up to a decision it 
was unaffordable in 2009. Between 2010 and 2012 packages of cheaper 
measures were considered under the ‘M4 Corridor Enhancement Measures’ 
Programme. These costs are considered outside of the development of the 
M4 Project, but total £24.7m dating back to 1992. 

March 2013 Cabinet considered a paper from the Transport Minister on the strategic 
enhancement of the M4 including the outcome of the M4CEM consultation.  
Cabinet endorsed the next steps for progression of the scheme pending 
agreement of access to borrowing powers.  

June 2013 Following agreement of early access to borrowing powers, and the WelTAG 
process [explained further in this evidence paper], Cabinet considered a 
paper from the Transport Minister recommending next steps be taken to 
publish a strategic ‘draft Plan’ for a new section of motorway and 
complementary measures, alongside announcements to proceed with the 
SE Wales Metro. 

2013 - 2014 ‘Strategic Environmental Assessment’ was carried out in accordance with 
EU Directive 2001/42/EC. This process provides for the high level protection 
of the environment, by ensuring the integration of environmental 
considerations into the preparation of plans and programmes (before they 
become ‘projects’) and to contribute to the promotion of sustainable 
development and environmental protection.  
This included Health and Equalities impact assessments and consultations, 
testing of ‘reasonable alternatives’ and stakeholder/public. 

July 2014 Cabinet approval to finance the M4 Project through a combination of direct 
borrowing and capital budgets, followed by a transport Minister decision to 
adopt the strategic Plan for a new section of motorway. Effectively the 
decision by Welsh Ministers to proceed with project level development. 

2015 Judicial Review of Welsh Ministers strategic decision. 
Appointment of an Employer’s Agent (Arcadis) and an Early Contractor 
Involvement Team to develop the project level detail.  This team consisted 
of an international consortium of Costain, Vinci Grand Projects Taylor 
Woodrow, as contractors, with designers Arup and Atkins and environmental 
advisors RPS.  

Mar 2016 – 
Mar 2018 

Following Ministerial approvals, publication of draft Orders and 
accompanying design and environmental information, up to close of Public 
Inquiry. 

Sept 2018 – 
Feb 2019 

Receipt of Inspectors Report by Welsh Government officials, due diligence 
work carried out inc. legal and policy review. 

Feb 2019 – 
June 2019 

Consideration of Inspector’s report and advice by First Minister including 
Cabinet discussion on affordability. 

4 June 2019 First Minister’s decision not to proceed with making the Orders. 
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Welsh Transport Appraisal Guidance (WelTAG) Process 
 
The development of the M4 Project followed the WelTAG process.   
 
The WelTAG process is Welsh Government‘s structured process for developing a 
proposed intervention to the transport system, from assessment of the problem, 
consideration of possible solutions and scheme design, through to implementation and 
project evaluation. 
 
There are five WelTAG stages as shown in Figure 1 overleaf. The first three stages lead 
up to the selection of the proposed intervention. The final two stages cover the period 
during and after implementation, recording what actually happens and is achieved. 
 

 
Figure 1 - WelTAG Stages 

 
The 2013 WelTAG Stages 1 and 2 reports are available here: http://m4-
newport.persona-pi.com/4-scheme-development-and-alternatives.  The related 
business cases are provided below. 
 
Strategic Environmental Assessment 
 
Due to the scale of the proposals it was concluded that a ‘Strategic Environmental 
Assessment’ process was legally appropriate to comply with European Environmental 
Regulations.  The SEA procedure requires that an environmental report is prepared in 
which the likely significant effects on the environment and the reasonable alternatives of 
the proposed plan or programme are identified. The public and the environmental 
authorities are informed and consulted on the draft plan or programme and the 
environmental report prepared.This process involved: 

- Proposal and assessment of a ‘draft Plan’ 
- Assessment of ‘Reasonable Alternatives’. 
- Strategic Environmental Assessment including Habitats Regulations Assessment. 
- Production of a Health Impact Assessment and workshop with stakeholders. 
- Equality Impact Assessment and workshop with stakeholders. 
- Public consultation and exhibitions on the above.   

 
Although this work was technically in advance of the project level development, it is 
included in the information provided to the Committee on costs associated with the M4 
Project as it directly informed the strategic decision to proceed with a project. 
 
 

 

 

 

Business Cases 

http://m4-newport.persona-pi.com/4-scheme-development-and-alternatives
http://m4-newport.persona-pi.com/4-scheme-development-and-alternatives
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Business cases have been prepared for the staged approvals of the proposals in 
accordance with Treasury Green Book ‘five case business model’ guidance.  
  
The strategic decision to proceed with the development of the M4 Project in 2014 was 
informed by the 2014 Outline Business Case: 
http://www.m4newport.com/assets/business-case-20142.pdf 
 
The Public Inquiry process was informed by a 2016 Economic Assessment Report and 
2016 Wider Economic Assessment Report. During the course of the Inquiry a significant 
change in scope of the project occurred to mitigate impacts on Newport Docks.  As a 
result the Economic Assessment Report was revised, as was the Wider Economic 
Assessment Report. All these reports are available here: https://gov.wales/m4-corridor-
around-newport  
 
 
Key Stage Approval Process 
The delivery of Welsh Government major road projects follows a linear Key Stage 
Approval (KSA) process providing the financial approval framework for the projects 
covering option appraisal, design, the statutory process, construction and aftercare. 
Project progression is dependent upon a stage gate review and Ministerial approval. The 
Key Stage approvals process also includes a series of gateway reviews.  
 
The Key Stage Approval process aligns with the WelTAG process and is based on the 
‘PRINCE2’ project management techniques. 
 
Following the strategic decision to proceed with taking forward a new section of motorway 
in 2013 (and the subsequent Judicial Review for which costs are allocated in this paper) 
the M4 Project commenced ‘Key Stage 3’, up to publication of draft Orders and all 
relevant information to enable the statutory decision making process.  ‘Key Stage 4’ was 
also completed which spans from the publication of the draft Orders through Public 
Inquiry up to the point of a decision on whether to proceed to construction.  
 

 

Project Development Activities and Outputs 
Some of the activities and outputs of the development stages of the M4 Project, from 
preferred route to statutory decision making, included those set out in Figure 2 below.  
 
These were primarily produced by the Costain Vinci Joint Venture 'Early Contractor 
Involvement' Team Technical and Procedural Team.  The expenditure with whom is set 
out in Table 2 below. 
 
 

 

 

 

 

 

 

  

http://www.m4newport.com/assets/business-case-20142.pdf
https://gov.wales/m4-corridor-around-newport
https://gov.wales/m4-corridor-around-newport
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 Ground investigation to inform preliminary 

project design and increase construction 

forecast accuracy. 

 Production of preliminary design in 

accordance with the Welsh Government’s 

‘Design Manual for Roads and Bridges’ 

(DMRB) to take scheme through to draft 

orders. 

 Public Information Exhibition presentation 

material preparation and holding of 10 No. 

Exhibitions, including advertising costs. 

 Report on Public Information Exhibition. 

 Design Options Report. 

 Traffic Surveys Report.  

 Traffic Forecasting and Local Model 

Validation Report. 

 A report on the future maintenance 

requirements for the Usk Bridge. 

 Alignment Report. 

 Junction Strategy Report.  

 Land Use and Ownership Report.  

 Ground Investigation Report.  

 Geotechnical Design Report. 

 Economic Assessment Report.  

 Ecological and landscaping design and 

production of draft Environmental 

Masterplans.  

 Stage 1 Road Safety Audit.  

 Departures from Standards development 

and Report.  

 Stage 3 Scheme Assessment Report.  

 Final 1:2500 Preliminary design proposals 

with Environmental Masterplans.  

 Initial Target Cost and Activity Schedules.  

  Land Reference Plans and Schedules.  

 Draft Construction Environmental 

Management Plan. 

 Wider Economic Impact Assessment 

 Final draft Line and Side Road Order plans 

and schedules for around 200 land 

interests, plus liaison with each landowner 

to discuss.  

 Final Draft CPO plans and schedules. 

 Development of Construction Target Cost. 

 Order Publication Report.  

 Assessment of Impact on European Sites 

Screening Report. 

 Environmental Impact Assessment and 

Assessment of Impacts on European 

Sites Scoping Report. 

 Environmental Statement (12 Volumes 

covering all environmental impacts such 

as air quality, landscape & visual and 

ecology). 

 Final Environmental Masterplans. 

 ES Non-technical summary (NTS). 

 Final Statement to Inform an Appropriate 

Assessment. 

 Orders Exhibition presentation material 

preparation and managing of Exhibitions. 

 “Ghost” environmental licences and 

consent preparation and discussion with 

NRW. 

 Water Framework Directive Compliance 

Assessment and discussion with NRW. 

 Orders exhibition report. 

 Draft responses and rebuttals to 

objections. 

 Proofs of evidence preparation for 22 

witnesses and attendance of witnesses at 

Inquiry. 

 Review and responses to c6500 

submissions to the Public Inquiry. 

 Assessment of alternatives (28) and 

production of report, plus specific 

additional assessment of ‘blue route’. 

 Report on Public Inquiry. 

 Schedule of accommodation works and 

liaison with landowners to develop.  

 Updated Pre-Construction Env. 

Management Plan. 

 Development of Environmental Monitoring 

Requirements and agreement with NRW. 

 Review and Monitoring Compliance 

Report. 

 Copies of reports available here: 

https://gov.wales/m4-corridor-around-

newport 

Figure 2 – M4 Project Development Activities and Outputs 

https://gov.wales/m4-corridor-around-newport
https://gov.wales/m4-corridor-around-newport
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Section 2: Expenditure details 
 
A summary of expenditure on the development of the M4 Corridor around Newport 
Project is set out in Table 2 below. 
 
Whilst technically prior to the establishment of the M4 Project, for completeness this table 
includes costs for strategic work in 2013 that informed the 2014 decision to proceed with 
construction. That strategic work included Strategic Environmental Assessment, Habitats 
Regulations Assessment, Equality Impact Assessment, Health Impact Assessment, 
public consultation and a subsequent Judicial Review. 
 
Some of the activities and outputs of this development expenditure are listed in Figure 2 
of this paper.  Necessary work to inform statutory decision making is strictly defined by 
guidance and legislation such as; WelTAG (explained in Section 1 of this paper), the 
Design Manual for Roads and Bridges, the Highways Act, Environmental Impact 
Assessment Regulations and the Compulsory Purchase Act. 
 

Table 2 - M4 Project Development Expenditure Summary Totals 
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2013 – Mar 2016 
(Welsh Gov. Key 

Stage 3 i.e. decision 
to proceed with 

project up to 
publication of draft 

Orders) 

26.422 0 2.031 1.883 4.113 1.7 36.149 

Apr 2016 – Mar 
2019 (Welsh Gov 
Key Stage 4 i.e. 

publication of draft 
Orders through to 

statutory decision by 
FM) 

53.590 1.202 3.408 13.150 6.610 0 77.96 

Totals 80.012* 
 

1.202 5.439* 15.033 10.723 1.7 £114.109m 

Development Costs Summary 
*See Figure 2 on page 5 for examples of the outputs of this expenditure. 
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The total expenditure on developing the M4 Project since 2013/14 has been £114m (inc 
VAT).  This includes costs for the preceding ‘Strategic Environmental Assessment’ and 
subsequent Judicial Review of the strategic decision to proceed through to project 
development, the extensive public engagement and full inquiry process. 
 
£114m includes the Inquiry preparation and running costs which were estimated at £22m 
at the start of the Inquiry (Feb 17).  During the course of the Inquiry this estimate was 
revised to £44m (Dec 17). Increases reflected the need to extend the length of the Inquiry 
to properly consider all alternatives and issued raised, and the extent of work necessary 
to develop the proposals in light of changes in scope arising from extensive and detailed 
liaison with stakeholders such as Natural Resources Wales regarding the extent of 
environmental mitigation and Associated British Ports regarding mitigation measures in 
Newport Docks.  
 
The eventual out-turn of this element was £53m, exc. VAT, or £61m including VAT.  £61m 
is the final figure included in the £114m. Expenditure was subject to ministerial approvals 
as set out in Section 3 of this paper. Within the £61m for Inquiry preparation and running 
costs the actual outturn cost of the Inquiry administration was £11.5m consisting of: 
 

- Independent inspectors - £445,708 
- Inspector's team - £89,865 
- Legal costs - £1,128,761 
- Professional fees - £8,728,553 
- Administration - £1,072,354. 

 
 

Construction Cost Estimate Summary 
Whilst outside of the remit of the Committee’s scrutiny of development costs, a table is 
provided below of the scheme construction cost estimate. 
 
At the start of Inquiry the cost estimate for the construction of the scheme was £1,131m, 
exc. VAT at Q4 2015 prices. Table 3 below shows changes in scope during the course 
of the Inquiry, the largest of which were a new slip-road in response to an objection by 
Roadchef at Magor Services and introduction of £136.3m (plus contingencies) of 
accommodation works for Newport Docks.  This significant change arose through the 
need to mitigate potential of ‘serious detriment’ to the statutory undertaking of the port. 
This increased the construction estimate from £1,131m to £1,321m (exc VAT at Q4 2015 
prices). 
 
 
Anticipated ‘Winding Up’ Costs  
At the point of ministerial decision the estimated costs of concluding the current statutory 
processes and winding up the M4 Project are £9.2m. This covers activities including 
stakeholder liaison, handling of lands and compensation matters and also to ensure that 
all data compiled as part of this process (such as traffic models and environmental survey 
data) is appropriately logged and handed over to the newly forming South East Wales 
Transport Commission. This will ensure retained value of development expenditure to 
date is maximised. 
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Table 3 - Construction Cost Estimate Tracker during Inquiry 
(£m, exc VAT, Q4 2015 price base) 
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Section 3: Value for money considerations i.e. procurement processes and 
Ministerial approvals.  
 
Measures to ensure Value for Money of M4 Project Development Activities 
The following measures were taken to ensure that expenditure on developing the M4 
Project provided value for money: 

 Ministerial approvals of expenditure budgets in advance of spend. 

 Use of Government standard stage-gate approval processes. 

 Use of Government standard development processes such as Key Stage 
process and Design Manual for Roads and Bridges. 

 Open procurement of suppliers for development activities with competitive 
tenders to ensure quality of deliverables and competitive rates. 

 Specialist, Chartered Engineer, staff directly employed by Welsh Government 
to manage and direct development activities and make client decisions (via 
ministerial recommendations) on matters such as scope of ground 
investigation boreholes, balancing survey costs incurred and enhanced 
accuracy of site information and therefore later construction cost variation. 

 Appointment of an Employer’s Agent to monitor and manage technical, 
commercial and contractual matters across development suppliers. 

 
General Value for Money Assessment of Projects 
Assessment of the value for money provided by transport schemes involves evaluating 
the social, cultural, environmental and economic impacts.  
 
The Welsh Government follows an evidence based approach for understanding the 
performance of the transport system, assessing the need for intervention and considering 
the social, environmental and economic impacts of our plans for the transport system. 
These provide consistent and comparable information across the whole of Wales for the 
transport system and guide our interventions. The general principles that informing our 
approach are set out in a) to d) below:  
 

a. The case for any intervention or specific project proposed should be backed by 
clear evidence of an issue(s) that needs to be addressed and evidence that the 
intervention or project will actually be effective in addressing that issue(s).  
 

b. A project will only be progressed if it supported by a viable business case. That 
business case should be proportionate to the level of investment involved and 
must be properly validated.  
 

c. Where a evaluation or other evidence suggests an intervention or project is not 
being delivered effectively and / or will not deliver the anticipated benefits, this will 
be investigated and the intervention or project halted if that is the most appropriate 
and cost effective solution.   
 

d. All projects will be evaluated and the benefits delivered recorded and tested 
against the businesses case. 
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Procurement and Management of M4 Project Suppliers 
The European Union Procurement Directives establish public procurement rules 
throughout the European Union and apply to any public purchases above the defined 
thresholds. The purpose of the directives is to open up public procurement within the 
European Union and to ensure the free movement of supplies, services and works. The 
directives are enacted in the UK by The Public Contracts Regulations (the Regulations). 
 
The Regulations set out rules requiring that such contracts must be advertised (contract 
notices published) in the Official Journal of the European Union (OJEU). Suppliers for the 
M4 Project have been procured under the Regulations including the two primary roles for 
preliminary development up to publication of draft Orders (Welsh Gov. Key Stage 3) and 
from then to completion of the statutory process including Public Inquiry (Welsh Gov. Key 
Stage 4);the Employer’s Agent (Arcadis) and the Early Contractor Involvement (ECI) 
Technical and Procedural Team (Costain Vinci Joint Venture).  
 
Tenders were procured using the most economically advantageous tender (MEAT). The 
MEAT criterion enables the contracting authority to take account of criteria that reflect 
qualitative, technical and sustainable aspects of the tender submission as well as price 
when reaching an award decision. Both Employer’s Agents and ECI tenderers submitted 
competitive rates which formed part of the overall criterion when reaching a decision to 
award them contracts (via ministerial approval).  
 
The Employer’s Agent Contract was based on the New Engineering Contract NEC3 
Professional Services Contract (PSC) and was awarded for Key Stages 3, 4 and 6 
(potential construction). The ECI Contractor’s Contract was based on the NEC3 PSC and 
was awarded for key stages 3 and 4. An option for the ECI Contractor to proceed to KS6 
under the NEC3 Engineering and Construction Contract (ECC) was available. However, 
if the scheme had progressed to KS6 it was the WG’s intention to re-procure a design 
and build contract to ensure value for money was being achieved. 
 
The Employer’s Agent duties included the financial and technical monitoring of the ECI 
contractors’ submissions to ensure best value was being obtained for their services. All 
change management was recorded with a full record of Compensation Events (CEs) 
being validated by the Welsh Government and instructed by the Employer’s Agent. Some 
of the more significant CEs were for design change to ‘value engineer’ the scheme and 
ground investigation to de-risk the project by providing greater cost certainty. In doing so 
proposals were submitted by the ECI contractor.  Welsh Government officials utilised the 
Employer’s Agent to provide technical and commercial validation to recommend a scope 
and price to be taken forward via an instruction and subsequent CE.   
 
This expenditure formed part of the overall KS3 and KS4 budgets which were managed 
as a whole (including Land / statutory undertaker’s / 3rd party costs / ECI contractor / 
Employer’s Agent etc.) by the Employer’s Agent on behalf of the Welsh Government with 
any change being recorded and monitored via the change management process.   
 
The 15 suppliers with the highest expenditure on development activities are listed in 
Table 4 below with a summary how they were procured and the activities they carried out 
are set out below. 
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Supplier by Highest 
Spend 

Spend 
since 
2013 

Procurement 
Method 

Activities 

COSTAIN VINCI JOINT 
VENTURE 

78.5m OJEU Tender 

Provision of project development services including 
environmental and ground investigation and taking 
the Project through statutory process including 
Inquiry. 
[Plus other activities listed in Fig.2 on p.5] 

ARCADIS LLP 7.6m OJEU Tender 

Provision of Employer’s Agent services including 
project management, cost and commercial 
management, technical advice and support. 
Subconsultant advice support as ports and maritime 
specialists re: Newport Docks. 

GELDARDS LLP 2.3m 
Framework 
Supplier 

Provision of legal advice for PLI and ABP 
agreements. Plus provision of QC services to 
Inquiry. 

OVE ARUP AND 
PARTNERS INTL LTD 

5.2m OJEU Tender 

Technical support through the 2013 Strategic 
Environmental Assessment including health and 
equalities impact assessments and stakeholder 
engagement. 

ASSOCIATED BRITISH 
PORTS 

6.0m 
Via ABP with 
verification by 
WG 

Payments to ABP for developing measures to 
repurpose areas to relocate tenants from the line of 
the road and to improve quayside to mitigate for the 
reduction in access to north dock. Costs included 
technical and legal advisors as well as ABP staff 
time to consider the project. 

GEOTECHNICAL 
ENGINEERING 

1.5m OJEU Tender 
Early ground investigation to inform the tendering 
process for development team.  Further GI costs in 
the CVJV activities. 

PLANNING 
INSPECTORATE 

0.6m 
Sole provider 
of service to 
WG. 

Provision of engineering and planning Inspectors 
plus a programme officer for yearlong Inquiry plus 
subsequent report writing. 

DWR CYMRU WELSH 
WATER 

0.6m 

Single Tender 
Action – 
Departure in 
place 

Early estimating and design work (C3 and C4 
process) to plan temporary and permanent 
diversions of services to minimise impacts on both 
DCWW and the engineering work for the M4 Project. 

MOTT MACDONALD LTD 0.5m 
Framework 
Supplier 

Provision of traffic modelling advice. 

TATA STEEL UK LIMITED 0.5m 
Via Tata with 
verification by 
WG 

Payments to TATA for development of replacement 
settlement lagoons and other measures to mitigate 
scheme impact and reduce compensation liability.  

LINC-CYMRU HOUSING 
ASSOCIATION LTD 

0.4m N/A 
Payments for use of Lysaght building to run orders 
exhibition and PLI. 

JACOBS UK LTD 0.4m OJEU Tender 

Provision of Employer’s Agent services including 
project management, cost and commercial 
management and technical advice for the Docks 
Contract. 

WPD SMART METERING 
LIMITED 

0.3m 

Single Tender 
Action – 
Departure in 
place 

Early estimating and design work (C3 and C4 
process) by utilities. 

 

Table 4 – Suppliers by Highest Spend Re: M4 Project 
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Ministerial Approvals 
 
All expenditure received ministerial approval in accordance with standard Welsh 
Government procedures including review by transport, or central, finance departments. 
 
Expenditure budgets have routinely been set on an activity basis or financial year basis 
as most appropriate for the activities. Actual spend and end of financial year forecast 
have been monitored and managed by officials on a monthly basis to ensure appropriate 
officials are aware of, and able to respond to, potential over or underspends. 
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Section 4: Benchmarking of expenditure 

Expenditure on the development of the M4 Project has been comparable to other 
infrastructure projects as set out in Table 5 below.   
 
As a percentage, spend has been lower, generally due to economies of scale.  
 
It is notable that other projects will not incurred the ‘Strategic Environmental Assessment‘ 
and Judicial Review costs, that have been included in the M4 Project development costs 
for completeness although technically there took place before the proposal was defined 
as a project. 
 
M4 Project development costs also include for £10.723m of land acquisition since 2013, 
which other projects may not have incurred. 
 

Table 5 - Project Development Costs as a % of Scheme Cost 
 

Project  
Development costs  

Exc Vat £m 

Scheme Cost Exc VAT 

£m 

Development 

Costs % 

M4 Corridor around 

Newport Project 

 

86.17  

(£114m inc VAT) 

 

1,363  

(£1,321m construction 

estimate + lead-in 

development costs) 

6.3% 

 

A487 Caernarfon 12.11 128.7 9.4% 

A40 Llanddewi Velfrey 4.98 43.38 11.5% 

A465 Section 3 14.82 152 9.8% 

A14 Cambridge to 

Huntingdon (England) 
161.89 1500 10.79% 

Newtown Bypass 6.00 91.5 6.56% 

Llandeilo Bypass 3.50 50 7.00% 

Silvertown Tunnel (London) 45.00 1045 4.31% 

Garden Bridge (London) 53.00 253 20.95% 

Wylfa Newydd 

c£3bn (spent to date and 

estimated further 

development costs) 

c£15bn 20% 
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Section 5: Land and Property Acquisition 
 
A table of properties acquired in connection with the M4 Project since 2013 is provided 

in Annex A of this paper. 

 Total land and property spend since 2013= £10.723m. 

 Total funds raised through sale of land since 2013 = £0m (zero). 

 Total land and property spend back to the 1990s = £24.2m. 

 Total funds raised through sale of land back to the 1990s = £2.1m. 

 

Land and property blight acquisitions are routinely a matter of public record via the 

ministerial approval process. A record of land and property acquisition in connection to 

the project was also published as a Public Inquiry document on 30 March 2017 at the 

request of the Inspectors (copy here: http://bailey.persona-pi.com/Public-Inquiries/M4-

Newport/E%20-%20PI%20Documents/PIQ/PIQ059.pdf).  

The table in Annex A records the reason for each land or property acquisition.  Acquisition 

is due to landowners successfully requesting purchase through statutory or discretionary 

blight due to being unable to sell their land or property due to the proposal.  Inability to 

sell at reasonable market value has to be demonstrated by the owner in compliance with 

a set process. 

Land and properties sit within the Welsh Government’s portfolio, where not identified as 

disposed (sold) within Annex A and are managed accordingly either through 

maintenance, letting or sale. 

 

http://bailey.persona-pi.com/Public-Inquiries/M4-Newport/E%20-%20PI%20Documents/PIQ/PIQ059.pdf
http://bailey.persona-pi.com/Public-Inquiries/M4-Newport/E%20-%20PI%20Documents/PIQ/PIQ059.pdf
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Annex A – List of Land and Property Acquired in Connection with the M4 Project 
 

Summary 
  

 Total land and property spend since 2013= £10.723m. 
 

 Total funds raised through sale of land since 2013 = £0m. 
 

 Total land and property spend  back to 1990s = £24.2m. 
 

 Total funds raised through sale of land back to 1990s = £2.1m. 
 
Table of all property acquisition and sale transactions (matter of public record): 

 

No. 
Description of 
Land 

Basis of Purchase / Sale 
Date of 
Purchase 

Value Paid 
(Land and 
Buildings) 

*Date of 
Sale 

Sale Price 

Properties Acquired 

1 
Longhouse 
Farm, 
Coedkernew 

s.246 (2A) Off Line 
Discretionary Application 

submitted by owner requesting 
purchase.  

Nov-06 £720,000 
In WG 
ownership 

NA 

2 
Land at the Stud 
Farm, 
Coedkernew 

s.246 (2A) Off Line 
Discretionary Application 

submitted by owner requesting 
purchase.  

Jan-00 

£315,000 NA – 
Farm sold 
(see 23)  

NA 

(incl. no. 
23) 

(see 23) 

3 
Undy House, 
Undy, Magor 

Statutory Blight Notice served 

by representatives of deceased 
owner requesting purchase.  

Aug-07 £660,000 
In WG 
ownership 

NA 

4 
Woodland 
House, Magor 

Statutory Blight Notice served 

by owner requesting purchase.  
Oct-06 £1,107,000 

In WG 
ownership 

NA 

5 
Old Cottage, 
Knollbury, 
Magor 

s.248 Discretionary Application 

submitted by owner requesting 
purchase.  

Mar-95 £130,000 
In WG 
ownership 

NA 

6 

Horseshoe 
Cottage, 
Knollbury, 
Magor 

s.246 (2A) Off Line 
Discretionary Application 

submitted by owner requesting 
purchase.  

Aug-97 £132,500 
In WG 
ownership 

NA 

7 

Barecroft 
House, 
Barecroft 
Common, Magor 

Statutory Blight Notice served 

by owner requesting purchase.  
May-96 £158,500 

In WG 
ownership 

NA 

8 
Cae-Glas, Nash 
Road, Newport 

Statutory Blight Notice served 

by owner requesting purchase.  
Dec-06 

£300,000 
In WG 
ownership 

NA (incl. 
below) 
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8 
Annex at Cae 
Glas, Nash 
Road, Newport 

Statutory Blight Notice served 

by owner requesting purchase.  
Dec-06 

Part of 
above 

In WG 
ownership 

NA 

9 
Greenfield 
House, Nash 
Road, Newport 

Statutory Blight Notice served 

by owner requesting purchase.  
Mar-07 £300,000 

In WG 
ownership 

NA 

10 
The Conifers, 
Coedkernew 

Statutory Blight Notice served 

by owner requesting purchase.   
Apr-15 £725,000 

In WG 
ownership 

NA 

11 
White Cottage, 
Coedkernew 

Statutory Blight Notice served 

by owner requesting purchase.  
Dec-15 £555,000 

In WG 
ownership 

N/A 

12 
San Remo, 
Coedkernew 

Statutory Blight Notice served 

by owner requesting purchase.  
Apr-16 £350,000 

In WG 
ownership 

N/A 

13 
The Glen, 
Coedkernew 

Statutory Blight Notice served 

by owner requesting purchase.  
Oct-15 £430,000 

In WG 
ownership 

N/A 

14 
Spring Cottage, 
Coedkernew 

Statutory Blight Notice served 

by owner requesting purchase.  
Jun-16 £355,000 

In WG 
ownership 

N/A 

15 
Quarry Cottage, 
Coedkernew 

Statutory Blight Notice served 

by owner requesting purchase. 
Jun-17 £453,000 

In WG 
ownership 

N/A 

16 
Danygraig, 
Coedkernew 

s.246 (2A) Off Line 
Discretionary Application 

submitted by owner requesting 
purchase. 

Aug-19 £495,000 
In WG 
ownership 

N/A 

17 
Dunline, 
Knollbury 

Statutory Blight Notice served 

by owner requesting purchase. 
Mar-17 £365,000 

In WG 
ownership 

N/A 

Properties Inherited from a Predecessor Body 

18 Berry Hill Farm 
Land inherited by Welsh 
Government from a predecessor 
body.  

Jan-80 £1,350,000 
In WG 
ownership 

NA 

19 
Wentloog, 
Newport 

Land inherited by Welsh 
Government from a predecessor 
body. 

Mar-97 £235,000 
In WG 
ownership 

NA 

20 
Queensway 
Meadows, 
Newport 

Land inherited by Welsh 
Government from a predecessor 
body. 

Oct 1980 
– Jan 
1982 

  
In WG 
ownership 

NA 

21 
Land at Tatton 
Farm 

Land inherited by Welsh 
Government from a predecessor 
body. 

May-00 £630,000 
In WG 
ownership 

NA 

22 
Land at 
Marshfield 

Land inherited by Welsh 
Government from a predecessor 
body. 

Apr-97   
In WG 
ownership 

NA 
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23 
Former LG 
Hynix Site 

Land inherited by Welsh 
Government from a predecessor 
body. 

Sep-04 £7,000,000 
In WG 
ownership 

NA 

*Properties Acquired and Subsequently Sold 

24 
Lower Lakes 
Farm, Newport 

s.248 Discretionary Application 

submitted by owner requesting 
purchase.  

Jan-95 £170,000 Jan-97 £135,000 

25 
Pye Corner 
House, Nash 

s.246 (2A) Off Line 
Discretionary Application 

submitted by owner requesting 
purchase.  

Apr-96 £120,000 Jan-02 £178,000 

26 
Ysgubor 
Newydd, 
Coedkernew 

Statutory Blight Notice served 

by owner requesting purchase.  
Sep-96 £220,000 Mar-04 £361,000 

27 Moorbarn, Nash 

s.246 (2A) Off Line 
Discretionary Application 

submitted by owner requesting 
purchase.  

Dec-96 £192,500 Jul-97 £167,000 

28 
The Maerdy, 
Coedkernew 

s.246 (2A) Off Line 
Discretionary Application 

submitted by owner requesting 
purchase.  

Apr-03 £680,000 Nov-11 £605,000 

29 
Rose Cottage, 
Knollbury 

s. 246(2A) Discretionary 
Purchase application submitted 

by owner requesting purchase.   
May-10 £360,000 Jul-11 £244,735 
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30 
The Stud Farm, 
Coedkernew 

s.246 (2A) Off Line 
Discretionary application 

submitted by owner requesting 
purchase. 

Jan-00 

£315,000 

Mar 2003 
– With 
some land 
being 
retained 
for M4 
proposals 
(no. 2). 

£450,000 

(formed 
part of no. 
2) 

31 
Coedkernew 
House, 
Coedkernew 

s.246 (2A) Off Line 
Discretionary application 

submitted by owner requesting 
purchase. 

Apr-19 
£575,000 
  

N/A N/A 

32 
The Croft, 
Coedkernew 

Statutory Blight Notice served 

by owner requesting purchase. 
Apr-19 

£400,000 
  

N/A N/A 

33 
Little Orchard, 
Coedkernew 

s.246 (2A) Off Line 
Discretionary application 

submitted by owner requesting 
purchase. 

Dec-18 
£400,000 
  

N/A N/A 

34 
Old Court Farm, 
Rogiet 

Statutory Blight Notice served 

by owner requesting purchase. 
Mar-18 £2,354,617 N/A N/A 

35 
Court Farm, 
Rogiet 

Statutory Blight Notice served 

by owner requesting purchase. 
May-18 £1,714,085 N/A N/A 

 Ttl £24.2m Ttl £2.1m 

 


