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Dear Mr Ramsay 
 
Hospital Catering and Patient Nutrition 
 
Further to your letter dated 30 January 2018, I am writing to provide the committee with the 
further information requested in relation to the National Nutrition and Catering IT Solution 
(NNCIS) and the Welsh Community Care Information System (WCCIS). 
 
 
National Nutrition and Catering IT Solution (NNCIS) 

 
As outlined in my letter dated 3 January 2018, the NHS Wales Shared Services Partnership 
(NWSSP), NHS Wales Informatics Service (NWIS) and the Health Boards and Trusts are 
working in partnership to procure and implement a Wales-wide National Nutrition and 
Catering IT Solution (NNCIS).  
 
Anthony Hayward, Assistant Director of the National Collaborative Commissioning Unit, has 
now been appointed as the Senior Responsible Owner (SRO) for the project and Ian Rose, 
of NHS Wales Shared Services Partnership, as Project Director. 
 
The key milestones leading up to the finalising of the system specification in September 
2018 are as follows: 
 

- January – February 2018 – project governance established and SRO appointed 
- March 2018 – specification for external consultant to develop system specification 

agreed by Project Board 
- April 2018 – external consultant appointed and user requirements workshops held 
- May 2018 – existing ways of working/processes established, financial and technical 

impact assessments conducted and marketplace assessment undertaken 
- June 2018 – findings shared with Health Boards for verification 
- July 2018 – findings presented to Project Board for decision 
- Aug 2018 – procurement route confirmed based on findings 
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The above reflects the current high level plan. This will be reviewed on a regular basis as 
progress is made, with detailed plans being developed stage by stage, in line with Prince2. 
 
Following advice from procurement, the project team have provisionally selected to follow 
the competitive dialogue procedure. This decision is based on the complexity of any 
proposed solution and the limited capability to adopt a ‘one size fits all’ system when taking 
into account the different stakeholder groups, the diversity of existing processes across 
NHS Wales and the potential variance in end user requirements. 
 
The time allowed for the procurement is in keeping with use of the competitive dialogue 
process. A final decision on the appropriateness of this procedure will be taken in August 
2018.  
 
 
Welsh Community Care Information System (WCCIS) 

 
As you are aware, the Gateway Review of WCCIS, commissioned by the programme’s 
Senior Responsible Owners (SROs), gave a Delivery Confidence Assessment of Amber 
and planning has been underway to address the key actions recommended in the report. 
The review report recognised that this is a very complex and ground-breaking programme, 
seeking participation from all seven health boards and twenty-two social services 
departments across Wales, and noted the significant progress made to get organisations 
live on the new system (nine at the time of the review). 
 
The report recognised the complexity and challenge of such a programme, highlighting the 
key issues that if further developed and managed well would enable successful delivery. 
These include: 
 

 The cultural differences between social and community health care as well as their 

different starting points for ICT; 

 The challenge of managing a programme that has been built on consensus; 

 The scale and complexity of the existing governance structures; 

 The limited resources; 

 The need for clarity at programme level on the road map and on the processes for 

assurance and information governance processes; 

 The functional issues (of the system) arising from roll-out and how and when they are 

being managed; 

 The recognition of the need for process change to exploit the opportunities offered by 

the technology and the effort and leadership required to manage that change 

process; 

 The need for a dedicated communications resource. 

 
Importantly, the review team determined that such issues might be expected from a 
programme with this degree of challenge, noted that they are entirely resolvable and that 
work was already underway to address them. 
 
 
 



The findings and recommendations represent a balanced view of where progress has been 
made and the work required moving forward. It is pleasing that the complexity of the 
programme and progress to date has been recognised and it is fully accepted there is still 
much to be done to realise the benefits of this development.   
 
The SROs have accepted the findings and recommendations of the review; they provide a 
clear pathway that should expedite progress and should increase collective confidence in 
this ambitious programme. These recommendations are being treated as a priority and an 
action plan is in place to ensure they are all addressed by late Spring 2018. Work is already 
underway by the programme, under the direction of the WCCIS Leadership Board. 
 
The SROs have shared the findings of the review with a range of senior stakeholders, 
including Chairs of the Regional Partnership Boards, Directors of Social Services in Wales 
and Chief Executives of NHS Wales Health Boards. 
 
I hope this letter provides you with the information required. 
 
Yours sincerely 
 

 
Dr Andrew Goodall 


